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Introduction 
With the extremely rapid development of towns and vehicle traffic, the design of 

public spaces was for a long time pegged to essentially functional criteria: travel and parking 

were prioritised to the detriment of local community and urban environment. With a change in 

attitude, today’s towns are attaching greater importance to the way their open spaces are 

developed. 

This study will allow us to discover and analyse the tools put in place by one of the 

biggest conurbations in France, the Greater Lyon area (“Le Grand Lyon”) in its development 

of public spaces. Through it, we will see the policies its various departments have had to 

implement to deal with the following themes: 

• Partnership, consultation between political and economic actors, 

professionals and citizens; 

• Inter-disciplinary social, economic and technical approaches; 

• The adaptability of projects to take the needs of the different actors 

concerned into account (inhabitants, economic actors, administrators, etc…) 

and the way these needs evolve over time; 

Other themes which are more specific to the Greater Lyon area, such as solidarity, 

modernity, identity of place and coherence. 

In so doing, we will be presenting a cursory overview of Lyon's local authority, the 

Communauté Urbaine (urban community), and the situation regarding its public spaces at the 

end the 1980s. This will afford us a better understanding of the positions it adopted and its 

decision to bring in a new policy. 

Subsequently, we shall be looking at the foundations of and changes to the 

organisation of services and more particularly, the creation of the Service Espace Public 

(Public Spaces department). This will give us an opportunity to analyse the tools developed 

by these services, such as the introduction of more muscular commissioning of works and the 

attachment to consistency amongst main contractors.  

Finally, we will be looking at the methodology developed to bring this policy to 

fruition through the projects put in place. This concerns the art of project management and the 

necessary interdisciplinary co-ordination, as well as consultation with the different users and 

professionals involved in development. Finally, we will look at some of the results of this new 

policy.
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1. Presentation of the Communauté Urbaine de Lyon 

1.1. The Communauté Urbaine de Lyon 
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1.1.1. A brief history 

a. Why does France have communautés urbaines? 

As the biggest country in Europe in terms of its number of communes (36,000), France 

set up its "urban communities" (communautés urbaines) with the law of December 31st 1996 

to correct the void that existed between administrative structures and the geographical reality 

of its conurbations. The objectives was to manage public services in a rational manner based 

on principles of solidarity, and to think about urban development no longer on a commune-

by-commune basis, but in terms of a conurbation. This meant, under a single authority, 

planning, financing and constructing the equipment that every commune needed, but which 

was too expensive for each acting alone.  

 

b. The political organisation of Grand Lyon 

Since January 1st 1969, when Lyon's communauté urbaine was created, it has been 

going about its business with the stated objective of developing solidarity between its 

communes and pooling resources and competencies. With a budget of 6,000,000,000 French 

Francs (FRF) in 1999 and a staff of 4,300, it is organised around a community council, an 

executive committee and its Chairman. 

 

c. The community council 

The community council is Grand Lyon's equivalent of the commune's municipal 

council. Chaired by Mr Raymond Barre since 1995, it is made up of 155 members who are 

nominated for 6 years, from 55 municipal councils at commune level that make up Grand 

Lyon. 

The number of seats on the council is attributed to each commune on a pro rata basis 

as a reflection of the size of its population. Each commune does however have at least one 

seat. The council meets about twice per year, at which time around 100 dossiers are examined 

during public sessions. Each decision taken by the council is voted on a majority basis. 
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d. The bureau 

The bureau is made up of 38 vice-chairmen who are elected by the community 

assembly (assemblée communautaire). Its task is to ensure the decisions voted by the council 

are put into practice. Each vice-chairman is given responsibility for a specific policy area: 

urban transport, finance, heritage, urban ecology, cleanliness, etc... 

 

1.1.2. All communes concerned 

 

The communauté urbaine de Lyon comprises 55 communes and covers an area of 

some 50,000 hectares1 at the heart of the Rhône Alpes region, the second largest region in 

France with a little over 5 million inhabitants. It enjoys pride of place at the crossroads of 

Europe for trade between north and south, and not a day goes by without the region 

demonstrating its dynamism. 

The population of Grand Lyon is 1.2 million people, or 75% of the population of the 

Rhône département, within a geographical area which covers only 15% of the département. 

 
 

                                                 
uare miles 
1 193 sq
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1.1.3. Its major missions 

 

Each day, Grand Lyon equips, maintains, structures and develops its territory, with the 

permanent quest to develop solidarity between its communes. In order to improve the quality 

of life of its inhabitants, it is introducing new local services which it manages on a day-to-day 

basis and promotes economic development. The communauté urbaine de Lyon protects the 

local heritage and environment, performs its day-to-day duties and prepares the area for the 

future. Grand Lyon also makes a strong case for its international status through its trade routes 

and its relationships with other metropolitan communities in Europe. 

 

Lyon's communauté urbaine has a wide range of responsibilities: 

- In the area of urban planning and housing, with the master plan, the land-use plan, 

social housing, the creation and renovation of housing zones or business areas; 

- Concerning so-called "basic" social services, namely transport, parking, roads, 

drinking water, waste water treatment, the collection and treatment of household waste, 

abattoirs, wholesale markets and the creation and expansion of cemeteries. It is worth noting 

that since January 1st 1999, fire-fighting has been transferred to the Etablissement Public 

d'Incendie et de Secours (EPIS), the public fire and rescue service.  

Whilst Grand Lyon exercises most of its responsibilities directly (via community 

structures), it does delegate some of its services to outside contractors, including: 

- Drinking water 

- Social housing 

- Public transport, with SYTRAL and TCL2 

- Car parks 

- National markets 

 

Additionally, each member commune has its own responsibilities in the following 

areas: 

Urban planning and housing: 

- Economic operations, aid to business 

- Building permits, planning permission 

                                                 
2 Syndicat des Transports de l'Agglomération Lyonnaise (Lyon conurbation transport executive), and 

Transport en Commun Lyonnais (Lyon public transport) 
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And basic public services: 

- Culture 

- Social services, health, educational and sports initiatives 

- Police, public order, safety, salubrity 

- Existing cemeteries 

- Public lighting 

- Parks and gardens 

 

1.2. The situation at the end of the 1980s 

1.2.1. The situation 

Further to the awareness raised at the beginning of the decade, a clear position was 

taken at the end of the 1980s on the general problems afflicting public spaces in the greater 

Lyon area and their causes. The reasons were found to be to do with renovation operations of 

a very poor quality both in terms of standards and form. Two points were raised in particular: 

 

Renovation principles were primarily based on purely technical precepts, which meant 

that they were designed to satisfy first and foremost a set of functional needs linked to a single 

form of transport, and more particularly, the car. The roads department, the main technical 

department of the communauté urbaine was more concerned with the traffic using the roads 

they were responsible for than the other users of the public highway (pedestrians, cyclists, and 

so forth); 

As in many other towns, the management of non-built land was shared – and not 

mixed – between the different technical departments and other bodies involved. For example, 

the organisation of the services of the Greater Lyon area were based on functional reasoning 

rather than reasoning of space and place. The public space was therefore the terrain of a 

number of different specialists: 

- The highways and roads department, whose main mission was to ensure traffic 

flows were smooth, 

- The parks and gardens department, managed by the town departments and 

concentrated on planted vegetation and its upkeep, 

- The lighting services, whose only concern was public safety... 
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Very often operating within their own little worlds, these departments were there to 

protect a range of different – and in some cases, conflicting – interests. This often resulted in 

successive interventions, which could result in three successive work-sites being opened in 

the course of the same year. Furthermore, with these different layers of service being applied 

in a way which left them completely independent of each other, the result was contradictions 

of use, spaces which made little or no sense in the way they were used and offered no sort of 

support to social life. 

 

1.2.2. New objectives 

Conscious of the importance of public spaces to the quality of life in a town, Grand 

Lyon decided to embark upon a reorientation policy designed to transform a system that had 

become no more than a juxtaposition of functions into one which was properly organised with 

reasoned, practical applications in mind. This meant ensuring that not only squares, parks and 

public gardens, but also roads, avenues and boulevards could once again become living spaces 

satisfying the needs of modern life. 

Thus, realising that public spaces could and should be considered tools for urban 

reconstruction and quality, a reorientation policy was launched in 1989 by the political team 

in place within Grand Lyon. 

 

2. Grand Lyon's new policy 

2.1. The salient principles of the policy 
Further to this realisation of the poor state of the public spaces within its conurbation, 

the numerous inconsistencies that existed in the way they were dealt with and the methods 

that were used, Grand Lyon decided to base its policy on four major principles: solidarity, 

modernity, identity and unity. 
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2.1.1. Solidarity 

This first objective is to do with building a town based on principles of solidarity. 

In terms of public spaces, this means setting up an overall policy which is common to the 

whole of the Greater Lyon area, and using quality working methods which are the same 

irrespective of which site is being worked on: prime sites (Lyon's Place des Terreaux 

square, the pedestrian street Rue de la République) 

district-based operations (René et Madeleine Caille Garden in the 8th district of Lyon) 
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but also everyday spaces and major traffic routes (Quai Général de Gaulle, Rue 

Garibaldi, etc...)  
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and the major housing areas (La Duchère, Vénissieux – Les Minguettes, Décines – Le 

Prainet, etc...).  

 

 

Quartier du PrainetPh
ot

o 
: G

. D
uf

re
sn

e

 

C
abinet:ILex

Equal attention is paid to all these districts: the same vocabulary is used, the same 

designers called upon. The objective being followed is to ensure that each inhabitant of Grand 

Lyon has a quality piece of public space within 500 metres of where he or she lives, regardless 

of place of residence.  
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2.1.2. Modernity 

 

This principle of modernity is there to ensure the creation of spaces which have 

both a contemporary structure and close ties to the everyday lives of the districts in 

which they are to be found. This is therefore to do with promoting different uses which are 

specific to a place whilst taking the trouble to respect the aesthetic coherence of the whole by 

resorting to suitable landscaping practices. Modernity is therefore the fruit of a conjugation of 

new techniques with current living styles and new social mechanisms. The innovatory and 

creative contribution of the designer means that the complexity of the town and the 

expectations of its inhabitants can be taken into account through the process of designing 

living spaces which integrate the different functions co-existing therein. The systematic 

recourse to designers from outside the Grand Lyon départements is a deliberate attempt to 

bring new substance to past and present projects and to pave the way for a harmonious 

conjunction of functionality, aesthetics and practicality of use. 

 

 

2.1.3. The identity and history of place 

 

The development of the town can only be achieved with complete respect for 

tradition, and that means espousing a cultural vision which allows innovation in a town 

without compromising its identity. Taking action in a district does not mean turning it 

upside down, it means going with the flow of its development. Appropriate solutions which 

respect the site's past can be developed on the basis of detailed analysis of its history. This 

would include putting existing elements to the fore, by using historically authentic materials 

during the renovation process as were used in the past to mould the local landscape (for 

example: limestone, granite, ghorre3, etc...), or using indigenous natural elements. 

                                                 
3 "Ghorre" – pronounced [gore] – is a typically Lyonnais term referring to a pulverulent or sandy 

covering which can be ochre, yellow or white in colour, made from several different materials. 
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2.1.4 – Unity 

 

So that operations affecting space are not reduced to a succession of disparate 

actions, it is important to pay heed to the coherence of renovation operations. This 

means making unity a common thread in such work. Indeed, whilst each site has its own 

specific characteristics, it is part of a greater urban whole. This quest for a "common thread" 

implies first and foremost taking stock of the errors of the past by progressively freeing that 

space of everything that is cluttering it up to reverse the effects of the practice of anarchic and 

heterogeneous space-filling that we have seen in the past. This process of "design subtraction" 

is intended to return the public space to its original purpose as a place of exchange and a place 

for living, making the street a pleasant environment to be in. 

This means controlling development through the introduction of an "installations 

permit" (permit d'implanter) which dictates the way in which new objects can be erected 

(bollards, lights, metal cabinets, etc...) on the public highway. Given this new constraint, 

operations affecting space have to turn to new solutions. 

In a similar spirit, street fittings providing information to the public are assembled on 

single units wherever possible (as is the case with the bus shelters in the Rue de la 

République) and work has been done to create a sort of supporting structure which can handle 

a range of different functions (lights, signs, litter bins, telephones, etc...)4. 
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Once the space has been freed up, new developments must respect common 

regulations for ground and surface layout and treatment in terms of choice of materials, 

vegetation and furniture. These rules have therefore become both the language and the 

vocabulary of the town. 

This language – a factor of coherence and identity which can be understood and 

accepted by all designers – has facilitated the introduction of a real urban culture and created 

a style which is specific to the Lyon conurbation in the way materials and forms are used 

within the town. This urban vocabulary5 is representative of the town's culture past and future, 

is based on the same fundamental values as the public spaces policy as a whole: the capacity 

for reproduction, simplicity, modernity, sustainability, easy management and reduced cost.  

 

 

2.2. A new organisational form 
 

Operations affecting public spaces encompass a large number of actors, all of whom 

can legitimately intervene in their different capacities, and all having their own objectives and 

remits. 

As a result, in a single space, several commissioners of works6 can be competent to 

intervene depending on whether it concerns the highway and the surrounding land, lighting or 

areas planted with vegetation. In this category, we find in particular, the state, the county 

council, the urban community, the municipality, and so forth... 

Furthermore, the interventions of the different entities holding concessions for the 

different utility networks have to be added to the list, each one having its own financial and 

management interests, without necessarily having an overall vision for the site as a whole: 

urban utilities (waste water treatment, lighting, water, etc...), private organisations (cable 

layers, France Telecom, etc...), public transport companies and so on. 

Given that context, each will act according to a logic which is specific to its own 

sector, to provide the services that are necessary to life being sustained in a given urban 

district. Control over these divided, fragmented and sometimes poorly-defined commissioners 

of works often led in the past to inadequate co-ordination between them and the main 

                                                 
5 cf: section 2.4.1 – definition of vocabulary. 
6 "Client" or "commissioner of works": corporate entities, institutions (states, villages, associations 

combining several villages, public establishments, etc...). 
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contractors they employed7, and poor definition of responsibilities. To address this problem, 

Grand Lyon decided to introduce on the one hand, strong and concentrated commissioning of 

works by the client, which would be totally transversal in relation to traditional technical 

services, and on the other, an effective partnership with the different main contractors from 

the institutional sector (Grand Lyon, the county council, the state, etc...) and with the 

representatives of concession holders or other private bodies. 

On the basis of the observation that public spaces include both squares and everything 

to do with the highway, Grand Lyon put in place two departments accounting for these two 

major areas. The new Public Spaces department is primarily concerned with squares and 

major projects, whilst the Highways Authority bureau concentrates on roads and what is on 

them. 

 

 

2.2.1. The Public Spaces department: working towards "forceful" and transversal 
commissioning of works practices 

a. Why create a Public Spaces department? 

First of all, commissioning of works has to be transversal to avoid approaches which 

are overly-specialised on the one hand, but also overly-partitioned and independent from one 

component to the next. Such approaches can be seen both in the structures of towns' technical 

services – the bigger the town the more this applies – and indeed, within the technical services 

of Grand Lyon. 

 

So as to dispense with this sectarian approach, Lyon's Urban Community chose to: 

 

Create a specific department called the "Public Spaces department", which is 

positioned deliberately as part of a "general delegation for urban development", thus 

reinforcing the idea that action affecting public spaces is one of the tools available to urban 

reconstruction; 

 

                                                 
7 The main contractor is the designer of the project who prepares the plans for it (eg: architect, engineer, 

design office).  
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Delegate the responsibilities hitherto the domain of the Municipality to this 

department8. For each project, the Public Spaces department signs a contract with the 

technical services of the Municipality to take over its responsibilities in areas such as parks 

and gardens and public lighting. 

 

- Partnership with other private operators involved in public spaces 

So that public spaces are dealt with as an entity, and with the presence of a large 

number of different operators a has been set up with partnership with the commissioners of 

works from the private sector (France Telecom, cabling companies) and/or concession 

holders9. Much greater detail was entered into with the private operators such as France 

Telecom and the French electricity provider (EDF); they were invited to consider what street 

furniture Grand Lyon could install to prevent the town from becoming cluttered with the bits 

and pieces that the technical departments of those private operators need. The Public Spaces 

department thereby sought to share its culture and working methods with its leading 

commissioners of works. 

As far as other operations affecting public spaces are concerned, joint agreement for 

each project prevents disunity in the installation of street furniture for the developments being 

planned. To satisfy this desire to maintain coherence and limit the proliferation of urban 

furniture, the Public Spaces department has introduced an "installation permit", which has no 

legal value but which formalises development culture. Currently, this competence is placed 

under the responsibility of the design bureau of the Highways Authority. 

 

b. Its missions 

The Public Spaces department was attributed two main missions: 

• The first is to do with exercising single-entity commissioning of 

works for public spaces projects. The idea of this was that initially, it would be 

an opportunity to run a life-size test of the process and pass on innovative 

know-how. 

                                                 
8 The Municipality's responsibilities in the area of development of public spaces is limited to parks and 

gardens and public lighting.  
9 Cf: paragraph 2.4.1 – Lexical definitions 
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• The second is to do with bringing in a new culture of public spaces, 

and the way responsibility for it can be shared with the traditional technical 

services of Grand Lyon and its communes. 

 

c. When does the Public Spaces department get involved? 

The department is primarily involved as a client and does no main contractor work. 

When the Public Spaces department exercises its responsibilities as a client, it is in fact 

temporarily standing in for certain traditional technical services, whether it be those of 

the Lyon Urban Community (water, waste water treatment, etc...) or of the communes (public 

lighting, parks and gardens, etc...). If necessary, it will work in partnership with the design 

bureau of the Highways department of Grand Lyon. It is becoming the lead department in 

activities associated with "major public spaces", and in most major projects. 

 

The other operations can be undertaken either by the communes (who theoretically 

continue to have responsibility for parks and gardens and lighting), or by other departments 

within the Grand Lyon organisation. If this is the case, the Public Spaces department will still 

be there to guide the other departments via one of its "technical groups".10 

 

d. How does it get involved? 

For the Urban Community's own services, this comprehensive project management 

format adopted by the Public Spaces department happens in a structural way, with the creation 

of specific budgetary allocations and, for those attached to the communes, contracts voted on 

a case-by-case basis by the councils of two authorities. 

In this way, the Public Spaces department is authorised to work on all the elements of 

the public space at the same time, and can be responsible for commissioning works, which 

can be placed under the supervision of a project manager selected from within the department. 

Their profile must be a pluri-disciplinary one, open to innovation, having the 

thoroughness of approach that is necessary for effective project management, cultural 

sensitivity and understanding, allowing them to carry on a well-balanced dialogue with the 

main contractor without acting in the latter’s place. 

                                                 
10 cf: paragraph 3.1 – The setting up of two validation groups. 
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From the very first stages of the project, the different technical services competent in a 

given area are asked for their view on the expectations and obstacles which are likely to 

emerge from the project site. The elements designed thus are then put into hierarchical order 

during meetings directed by the technical group referred to above. The contradictions and 

other expectations raised through this process allow the service to define the programme. 

 

 

2.2.2. The design bureau within the Highways Authority 

The Highways Authority design bureau was not a product of the changes described in 

Grand Lyon’s policy outlined above. It has always existed, as in every major town. However, 

it has moved on over time. 

 

a. Why is it there? 

First of all, to ensure that the actions led by that service are compatible with the works 

being carried out by the Public Spaces department, it works alongside a general delegation 

within the local urban services department11. This service, which is both client and main 

contractor, is assisted by an ensemble of six subdivisions at the different levels of local 

authority.  

The Highways Authority design bureau has been looking more recently at the idea of 

working with a pluri-disciplinary team and bringing outside individuals into the loop to take a 

role in the different projects. This would include such specialists as historians and sociologists 

who have areas of expertise which are specific to the major orientations of the Urban 

Community’s policy. 

 

b. Its missions 

Although it represents 90% of public spaces, the highway has to be treated in the same 

way as the other elements which make up public spaces, so as to ensure overall coherence. On 

the basis of this requirement, the Highways Authority design bureau has fixed specific 

objectives for itself: 

                                                 
11 Cf the organisation chart of Grand Lyon 

COST C9 - Lyon 9-10/11/00 – CERTU/CETE de Lyon  
Centre d’études sur les réseaux, les transports, l’urbanisme et les constructions publiques 
9, rue Juliette Récamier – 69456 LYON Cedex 06 France (+33) (0) 4 72 74 58 00 

18 



COST C9 – Grand Lyon 

• to break with the traditional conception of highways only being used for the 

automobile; 

• to create a better balance between developments undertaken and the needs 

of all users, thus combining all means of travel whilst giving pride of place to the 

pedestrian in the urban context. 

 

c. When does it get involved? 

The Highways Authority design bureau has one particularity: as well as being the 

client, it is also the main contractor: it has put together a pluri-disciplinary group which 

includes architects - who are replaced every two years - engineers and sociologists. This allow 

the more subjective aspects of the various sites under investigation to be taken into account at 

the same time as Grand Lyon's policies. 

All projects are therefore executed by the bureau using its design office, which works 

according to pluri-disciplinary principles using a mixture of public and private expertise. 

 

d. How does this work? 

The Highways Authority design bureau, a little like the Public Spaces department, has 

a remit which allows it to work on all the components of space at the same time. It also has 

the commissioning of works to take care of, which can be put in the hands of an individual 

chosen from within the department who is made responsible for the operation. 

All the projects allocated to the Highways Authority design bureau or the sub-

divisions of the Authority at the different administrative strata are assisted by a technical 

department. Furthermore, the Highways Authority design bureau can be involved as a 

technical guidance service for the Public Services department in a certain number of projects 

which are connected with highways work in general. 

It is thereby based on the definition of the limits of the remit in favour of a design 

which takes all uses of the highways into account, as well as widening, uncluttering and 

protecting pavements, road reductions, etc…Particular attention is paid to street-lining trees. 

 

 

 

COST C9 - Lyon 9-10/11/00 – CERTU/CETE de Lyon  
Centre d’études sur les réseaux, les transports, l’urbanisme et les constructions publiques 
9, rue Juliette Récamier – 69456 LYON Cedex 06 France (+33) (0) 4 72 74 58 00 

19 



COST C9 – Grand Lyon 

2.3. Coherence in the main contractor function 
 

2.3.1. Identifying the most suitable main contractors 

The Lyon Urban Community has introduced highly demanding quality requirements 

for main contractors so as to fulfil all the principles laid down in its new policy. 

In order to choose the most pertinent and best managed solutions, Grand Lyon 

authorities felt it was crucial in the first instance to understand the potential resources that 

were available to it and to get a handle on their various leanings (architects, landscapers, 

designers, artists, etc…). 

This understanding, which has to be updated continually, is gleaned through 

interviews, from references in publications and, as time goes by, the examination of 

candidates’ responses to calls for tender. 

 

 

2.3.2. Working with them 

 

All the procedures available under the public contracts code have to be used, and in 

the most appropriate way possible12 given the subject being dealt with and the policy put in 

place. 

Each year, a new call for candidates is published for the completion of minor 

operations (20 on average), involving contracts of under 450,000 francs (around 68,000 €) 

including VAT. This procedure allows Grand Lyon to update its files on local talent and to 

identify new teams which could be tested on minor operations initially, on the basis of a range 

of specific styles being sought. 

For more substantial operations, and according to the context, the full design and 

specification procedure (procedure de concours) or design solutions tender procedure 

(marché de définition)13 will be used. There are generally about four successful candidates in 

the case of the full design and specification procedure. Where possible, they will have 

different things to offer in terms of creativity and style, thus giving the client a bigger choice 

of expertise. 

                                                 
12 cf: annex – Procedures for the market of public contracts 
13 ibidem 

COST C9 - Lyon 9-10/11/00 – CERTU/CETE de Lyon  
Centre d’études sur les réseaux, les transports, l’urbanisme et les constructions publiques 
9, rue Juliette Récamier – 69456 LYON Cedex 06 France (+33) (0) 4 72 74 58 00 

20 



COST C9 – Grand Lyon 

Amongst the one-third representation of architects on the jury, two appear on the list 

drawn up annually. They are chosen each in turn and more particularly according to the 

quantity of contracts they have already won within the conurbation, so as to avoid penalising 

them when they participate directly in calls for tenders. 

 

 

2.4. Tools for the development of Public Spaces 
 

Two major categories of tools have been selected by Grand Lyon to structure their 

operations on public spaces which ensure overall coherence across the whole of the 

conurbation. 

 

 

2.4.1. Definition of a common vocabulary 

 

a. Why? 

Because they are immediately visible, the materials, vegetation and furniture which 

make up public spaces leave their mark on the overall profile of the town and contribute to the 

quality of life therein. Within the framework of coherent urban development, and being 

careful to respect the identity which is specific to each town, Grand Lyon has progressively 

built up an urban vocabulary for itself. This has been defined thanks to the contributions of 

representatives of the professions, in particular the urban planning agency, (Agence 

d’Urbanisme), historians and politicians, so as to design products and development projects 

which are reliable and effective, in coherence with the uses which are required and can be 

reproduced throughout the town. 

By introducing a common vocabulary, work is done just as carefully in the smallest 

communes as it is in the major centres, for major development projects and small 

neighbourhood projects. Urban art also has its contribution to make to achieving this aim of 

solidarity; it reinforces the feeling of belonging amongst the people of Lyon. 
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b. How? 

Consultation and transversal work with the pluri-disciplinary teams has allowed 

the Lyon conurbation to formalise some rules regarding what is put down on paper, in 

the form of a “catalogue of trends” concentrating on the major components of public space. 

The materials used, vegetation planted and street 

furniture installed. These elements define to a 

large extent the personality of the conurbation. 

The vocabulary defined in this way is not 

set in stone for ever. It evolves and broadens 

constantly, through the contributions of 

designers when new projects are introduced.  

 

 

c. Some principles adopted in respect of the vocabulary used 

The vocabulary was defined with reference to the history and culture of the Lyon 

conurbation, featuring the particular tones of the Rhône and Saône rivers. 

One of the main principles is to do with the search for simplicity and the adoption of a 

limited range of materials for surfacing and for furniture. This allowed the town to break with 

the somewhat banal tradition of using a multitude of surface coverings which serve to make 

places more complex and more difficult to “interpret”. 

 

 

As part of this ambition, 

Grand Lyon organised a 

competition in 1990 for the 

design of a range of street 

furniture which satisfied the 

different sites’ needs for 

comfort, aesthetics and 

adaptability.  
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Lamppost and bench of Wilmotte 
 

 

You would be forgiven for thinking that this 

formalising of vocabulary might stifle the creativity 

of designers. Experience shows quite the opposite, 

that it can even contribute to the overall credibility of 

the process. In any event, it is the pertinence of the 

project which allows the designer to make the 

particularities of the site acceptable in the case of a 

surface or of furniture being used which does not 

appear in the standard vocabulary. 

 

 

 

d. Adaptability of the vocabulary 

Since 1992, the year it came into force, Lyon’s urban vocabulary has evolved 

continually. It changes to meet the needs of new uses, new expectations resulting in part from 

the advancement of Grand Lyon’s policy and in part on account of the introduction of new 

elements of the urban space. 

Indeed, the emergence of the new tramway system in Lyon has brought with it new 

styles of street furniture which had not been seen before (such as the supporting elements for 

the overhead cross-overs, for example).. Other elements, such as bins or grilles at the foot of 

trees, have yet to be designed.  

The vocabulary evolves in tune with the technical and functional results of what exists 

already. Its use and sustainability over time are evaluated through studies.  

The vocabulary is clearly pegged to basic principles, but it is also in a state of constant 

evolution. 

 

2.4.2. Definition of planning tools 

The first questions the client tends to ask concentrate on where the public space to be 

developed is located, what the time lines are and how it should be done. 
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Thus, the action led in favour of the development of public spaces was part of a 

general framework of reflection to provide the basis of Grand Lyon's urban planning 

policy. After work had been done on defining an urban skyline, the conurbation started to put 

in place master plans and reference documentation on different scales. They were to become 

the keys by which the coherence of the operations affecting the morphology of the place was 

to be achieved. It was also a means of better encompassing the actions of the various 

departments concerned. 

The different plans were accompanied by more operational tools such as urban travel 

plans (Plans de Déplacements Urbains – PDUs) and charters on the use of trees in the town 

and the installation of urban furniture. Pedestrian traffic, cycles and mobility-impaired 

individuals are also organised through the PDUs. 

a. At conurbation level 

- The Master Plan for Urban Planning and Development (Schéma 

Directeur d'Aménagement et d'Urbanisme – SDAU) is a plan for the whole 

of the conurbation which defines the main themes of urban development 

policy. This plan is specific to each major conurbation, and is revised every 

10 to 15 years. 
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- The Master Plan for Public Spaces (Schéma Directeur des Espaces 

Publics), which is currently being drawn up for the whole of the Greater 

Lyon area, will be the tool used to organise public spaces policy and to 

define the objectives towards which that policy will be working. It is 

supported by a new network which encompasses the geography of Lyon, its 

urban skeleton and the situations of the different districts. It provides an 

overall local framework for all public spaces development projects and 

provides better co-ordination for the different actions planned. Nevertheless, 

it is very difficult to set up given the political issues it brings to the surface. 

 

- The Green Plan (Plan Vert) provides for the protection of natural areas 

and parks and gardens within the conurbation. In time, there will be four 

large parks to oxygenate Grand Lyon and its focal points: the Parc de la 

Tête d'Or, the Parc de Parilly, the Parc des Hauteurs de Fourvière and the 

recently-created Parc du Confluent or Parc de Gerland. The preservation 

and development of vegetation will also provide a sort of continuity 

between the major wooded areas of the conurbation.  
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- The Blue Plan (Plan Bleu) is the mechanism for continuing the town's 

dialogue between itself and the water. This plan aims to maximise the effect 

of this crucial component of the Greater Lyon area's natural assets, and 

includes a plan for the development of the riverbanks and their immediate 

environment so that the conurbation and its inhabitants can once again enjoy 

their special relationship with their rivers and everything that goes on around 

them or connected with them (the development project for the promenade 

along the riverbank, the cycle track, etc...). Lyon's two rivers, the Rhône and 

the Saône, are dealt with in the Plan Bleu. The whole of the plan comprises a 

protected area of some 2,000 hectares14. 

 

 

- The Colours Plan (Plan Couleurs) was drawn up on the basis of the work 

done to add colour to the buildings on the banks of the River Saône, the 

Rhône and to the city's major complexes. The colour schemes chosen will be 

used to valorise the different sites throughout the conurbation according to 

the characteristics of each. 

 

- The Cycle Plan (Plan Vélo), prepared by the Highways Authority design 

bureau, provides some clear definitions of the expectations and habits of 

cyclists using cycle lanes. 
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b. At city level 

 

- The Lighting Plan (Plan Lumière) is a project for attractive lighting in the 

town. Going beyond the basic regulatory requirements for lighting, the plan 

is designed to depict a nightscape offering citizens the best possible 

conditions in Lyon by Night. The major principles of the project are to light 

the pedestrian routes, cast light on the town's monuments and generally to 

help people get around at night. It distinguishes the different districts more 

clearly, thereby increasing people's sense of security. Improvements to the 

quality of lighting and the design of urban furniture is also part of the 

approach adopted. 
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- The Presqu'île Plan (Plan Presqu'île) seeks to preserve the heart of the 

conurbation to make it into a lively city centre area. To develop and enhance 

the public areas of the Presqu'île15, the priority was given to public transport 

facilities and pedestrian comfort. So as to free up space, a number of 

underground car-parks have been built, in place of surface parking which had 

become terribly disorderly. This development meant that squares and parks 

could be created (Antonin Poncet, Célestins). 

 

 

3. Methodology used for the development of a project 

 

The development of a project depends on the place it occupies in the public space. 

Indeed, whether it is primarily to do with the highways or is a major project for the 

development of a square, the same logic will not apply, since it will not be managed by the 

same department. Despite this, they will, of course, have many projects in common. 

 

 

3.1. Setting up of two validation groups 
 

The client / main contractor pairing is guided through the qualitative development of 

the project and the resolving of contradictory issues by presentations before two decision-

making groups: a "technical project-monitoring group" and a political group, the "urban 

spaces monitoring group". 

The technical group is headed up by the manager of the Public Spaces department, and 

the political group by the vice-presidents of the Urban Community, responsible for urban 

development and public spaces.  

                                                 
15 The central part of the city located between the two rivers (the word presqu'île literally means "almost 

island"). 
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During the presentations made by the operations manager and the main contractor 

before these two groups, those technical and political actors who are particularly interested in 

the subject being addressed will also attend. 

 

a. Managing contradictions 

The objective is to manage complexity having previously identified possible 

contradictions which are processed by the technical group, then by the political group, in each 

instance bringing together all those involved in the project or affected by it in the same place 

at the same time with the project designer. 

 

b. The quest for design quality 

The second concern of the two validation groups is a permanent quest for design 

quality based on the best possible compromise between usage and form, on a respect for the 

site's identity, on the identification of an "appropriate scale for the project", all of which 

adheres to an overall form agreed upon for the conurbation. Thus, the dialogue with the main 

contractor is often to do with identifying the simplest approach, eliminating gratuitous or 

overly ostentatious elements and unjustified construction. 

The quality of the design must also be the fruit of a search for pure technical quality in 

such a way as to secure developments which will last over time and are realistic from a site 

management point of view. 

In order to achieve that, the main contractors, architects and landscapers – having been 

given complete responsibility for the execution of the project – are asked to link up with the 

people from the technical design offices. 

 

3.2. Steering 

3.2.1. Steering operations 

a. Under the directions of the Public Services department  

- A single project leader 

The creation of a new department within Grand Lyon which is specifically responsible 

for public spaces has led to the setting up of a more effective project management system. 
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Once the schedule has been drawn up and the designer chosen, the work of compiling the 

actual project can begin, under the guidance of the head of operations and the main contractor, 

either from the very beginning for minor operations, or on the basis of sketches produced 

during the submission phases of full design and specification procedures or design solutions 

tender procedures. 

 

- Its missions 

The nomination of a single project leader renders that individual responsible for the 

whole of the construction or development programme. He will provide the interface between 

the different partners. He will amass wide-ranging know-how which goes well beyond the 

realms of basic technical knowledge, allowing him to exchange with a broad range of 

contacts, from architects, landscapers, engineers, politicians and residents to the men working 

on the construction sites representing the contractors.  

After an initial consultation period, the project leader will ask the main 

contractor to sound off his initial development ideas against the plethora of actors 

concerned, from the various technical, political and end-user categories. 

Theme-based meetings then take place to identify the particular reactions and 

expectations of the different parties involved, which can often be contradictory. The quality of 

design resides in the capacity to obtain a match between form and usage, and to resolve 

existing contradictions through the project, without compromising that project's integrity. 

The project leader accompanies the designer in these meetings. He will always be 

there to represent the client. 

 

b. Under the directions of the Highways Authority design bureau 

The Highways Authority design bureau is both client and lead contractor for the 

majority of the projects it is responsible for executing. Indeed, it is easier for the bureau to 

steer a project when it is the main design influence behind it. Depending on the project, the 

bureau will employ outside resources to constitute its pluri-disciplinary teams (landscapers, 

public lighting specialists, etc...). In those situations, the bureau has to manage outsiders as 

well as the team itself. 

Furthermore, it organises similar thematic meetings to those of the Public Spaces 

department. 
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3.3. The development programme itself 
 

The client must identify the objectives being pursued through the planned 

development project in as much detail as possible, whether in terms of utilisation, ambience, 

level of service or identity of place. 

It does so by drawing up the "development programme" document, used both to help 

designers prepare their tender (whatever procedure is adopted) and as a reference to facilitate 

dialogue between the client and the main contractor throughout the process during which the 

project is put together. This development programme must therefore evolve on the basis 

of the works of the different areas of expertise involved. 

The development programme must be representative of the expectations of the 

population in the most detailed manner possible. It must also be able to taken into account all 

the environment-related aspects of the project, whether historical, sociological, cultural, 

functional or morphological. All this helps to identify all the actors who will need to have 

their say in the future development. 

 

a. The human sciences component 

The first job of the operations manager is to carry out the most detailed analysis 

possible of the site through the eyes of the human and social scientists. The operations 

manager directs this process and will, if necessary, call upon outside specialists as the 

characteristics of the site require it.  

The objective is to place the project in the broadest possible urban context, using, as a 

reference, urban planning documents, urban analyses carried out by urban planners from the 

different strata of administrative authority of the Urban Community and the Urban Planning 

Agency. 

Very often, a historian will be involved in the process, as will a bureau specialising in 

human sciences, which will carry out an investigation and make observations on the ground. 

This approach means that elements relating to the socio-economic context, actual practices, 

the expectations and representations of the local population concerned can be taken into 

account. 
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This "human sciences" component will be one of the cornerstones of the programme, 

and will, from the outset, put users and inhabitants at the very heart of the project. 

 

In more detail, the following components will be present: 

- an analysis of social practices 

- identification and profiling of the different people frequenting the area 

- an analysis of the life experience of those different population groups 

- an explanation of the expectations of the different users 

- an explanation of the expectations and needs of local decision-makers 

(politicians, technicians, etc...), shopkeepers and other professionals using 

the space. 

 

Depending on the scale of the operation, the cost of this human sciences component 

will be somewhere between 80 and 120,000 francs including VAT (between 12 and 19,000 €). 

The programme also includes a component which takes the "feelings" of the place into 

consideration, including its past memories, its spatial and poetic potential, and may even 

include the services of a writer who expresses him or herself on the place that is going to be 

transformed. 

This approach contributes to the sensitivities of those involved in the project, whether 

clients or main contractors. Reference to the conurbation's development vocabulary is always 

present, even though the debate remains open throughout the preparations of the project. 

 

b. The Technical and Functional components 

The last component of the programme is one covering the more functional objectives 

of the project, in particular in terms of traffic, parking, catering for markets, etc.. and, of 

course, an objective costing of the development. 

This ensemble must be as detailed as possible, adopting straightforward, common-

sense approach so as to limit the risk of the project being severely compromised during the 

design phase, which affects the cost of the project, the creativity of the main contractor and 

allows a proper dialogue to be set up with the client. 
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General outline of development operations planning 
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c. Interdisciplinary work 

The space being treated is studied according to both technical and cultural aspects. 

This inter-disciplinary approach facilitates the identification of the major players as far as the 

space is concerned, and is used as a basis for constructive consultation during the operation. 

Finally, the programme must include an initial prioritisation of contradictory uses and 

functions, in such a way as to give room for solving those contradictions. 

 

3.4. Consultation 

3.4.1. Consultation with the different individuals involved in the project 

 

a. With the institutions 

There are several consultation phases involving the institutions. 

First of all, there has to be a programme, in order for the project to exist. This is drawn 

up either directly by the institution, or by the body responsible in a particular area – either 

Public Spaces or Highways – or through a design solutions tender procedure which comprises 

an initial phase for the definition of the programme. Each time, the work involves a long 

consultation phase. 

Subsequently, when the programme has been drawn up, a new consultation phase may 

get under way, if the scale of the project requires it. When a development is proposed, it is 

always presented to the representatives of the institutions for approval. Indeed, in the event of 

the project resulting from a full design and specification procedure (procedure de concours), 

it is defended before a jury, made up of those representatives, amongst others. For smaller 

projects, the project has to be validated at each stage of its development, prior to the actual 

execution of the works beginning. 

Finally, each project then goes automatically before a political group for validation. 

 

b. With the professionals 

Each time a project is completed or is in the process of being executed, a consultation 

phase is put in place at several different levels with the different professionals who are 

directly involved in the project. 
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Indeed, Grand Lyon involves a large number of professionals in the execution of its 

projects as part of the new policy being put in place. Whether it is for the development of a 

programme or during the execution stage, consultation always features. In the first case it will 

include the participation of historians, social sciences consultants and landscapers, but also 

the technicians competent for the development that is to take place. During the whole of the 

period of execution of the project, the professionals gather to validate the stages of the project 

and the changes each stage brings. Additionally, when the project is defined, it goes before 

the technical group which will either validate it or not. 

 

3.4.2. Consultation with users 

 

The theme of consultation with users remains to be further developed in the case of 

Grand Lyon. Since this consultation must be effective and continuous throughout the project's 

execution, it is compulsory and the conditions are defined by the legal texts in force16. 

For Grand Lyon, the complexity of the public space is taken into account through 

debate with the user. 

 

a. During the programme phase 

This consultation is first and foremost based on sociological surveys which are 

carried out at the very start of the programme. These surveys, based on observations of and 

interviews with users, can be considered the first part of the consultation process, aiming to 

identify user expectations from the very outset, prior to any formalisation of a project. 

Furthermore, they lend structure to the phases coming after the consultation, during the 

preparation of the project, by identifying the different types of users involved – particularly 

those who are directly affected by the development – and the user profiles representing the 

different types of user.  

 

b. During the project phase 

This method of structuring consultation allows the main contractor – assisted by the 

operations manager from the client side – to present the initial ideas about how the project 

                                                 
16 Cf annex 
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could work to the different types of users in separate hearings. As for the technical people 

concerned with the project, this phase allows them all to identify the inconsistencies between 

the project and the expectations of the users between them. 

A debate with all user profiles can then get under way, as a means of addressing this 

problem of inconsistencies of usage identified by the project. Once this stage has been 

reached, a presentation of the project can be made to a wider audience, perhaps in the form of 

a public meeting. 

However, the experience of the representatives of Grand Lyon has shown that direct 

consultation via a public meeting is often not very well structured and can be perverted by a 

specific category of user who have got themselves organised specially for the occasion. It is 

for this reason that it is important to work with representative profile individuals. 

The profile user is usually the president of a neighbourhood association. Given that 

this person is known to the services of the Town Hall concerned, he or she is used to express 

the points of view of the locals as a whole. In a sense, this person is a sort of "supergrass", 

reporting on the expectations of the public. 

This type of approach has, until now, been used more in the case of public spaces 

developments in major complexes than in projects affecting central areas in a town. 

Furthermore, the consultation process must be permanently accompanied by the 

provision of information in line with the advancement of the project. 

In certain cases of projects presented by Grand Lyon, it has proved to be useful to 

have a "project centre", where the different plans illustrating the unfurling of the project can 

be exhibited, in a place where the theme-based meetings with the users can also be held (cf: 

example of the Montée de la Grande Côte). 

These exhibitions, which can be permanently staffed, also give an opportunity to other 

users to express their views, for those who are less representative of have maybe been 

forgotten. 

This type of exhibition can be opened prior to the process, in particular during the 

phase of consultation with the designers and during the design solutions tender procedure 

(marché de définition). The opinions of the users can thus be gathered and used as an element 

of choice for the jury when making its final decision. 

Other methods are used to disseminate information with a whole range of hand-outs 

which can be made available in public places and distributed in people's letter-boxes. 

Grand Lyon has chosen a person from within its ranks to work on the different ways and 
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means of consultation to get the message across in the clearest way possible. On the basis of 

this principle, a graphic charter has been put together. This work on communications has 

resulted in the publication of a work on the art of communication on the ground, to be used by 

those in charge of the steering committees. 

 

c. During the work site phase 

The work site phase also requires particular attention, since even a project that has the 

blessing of one and all can still be a traumatic experience. Information boards describing 

the work in progress and information letters to the local residents to keep them up to date 

on the work are very important during that phase. 

In more difficult situations, Grand Lyon has had to turn to the services of mediators. 

These negotiators are present on the site during visits or personalised meetings. They act as 

intermediaries between the users and the client, and will help to pass on grievances which 

need to be addressed. 

At the present moment in time, Grand Lyon is in a phase which is seeing the 

consolidation of this communication structure based on the beginnings of an audit on past 

actions. It calls upon outsiders within the urban development delegation who specialise in 

communications and are used as interfaces lending support to the operations managers within 

the Public Spaces department. 

 

4. Results and trends 

4.1. Project evaluation 
 

4.1.1. Evaluations of development projects completed 

For the time being, only the beginnings of an audit have been seen, drawing 

comparisons between the objectives targeted in the programmes and the realities of how they 

come into use in practice once the developers have gone away. This audit should mean that 

the overall process put in place by the Public Spaces and Highways people can be improved. 

It is the experience of the coming years that will allow us to refine and add to the 

know-how amassed to date. 
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Further, the Highways Authority design bureau has used the services of an historian to 

study fifteen or so projects already completed so as to identify trends and the uses that have 

emerged in the wake of the development operation. 

 

4.1.2. Monitoring projects over time: sustainability, change of use... 

Once the development has been completed, it will evolve according to needs planned 

for within the project and others besides. Thus, one of the missions of the main contractors 

today is to follow up the project over a period of three years to fine-tune the details of the 

development if necessary. We have seen the beginnings of an audit with the comparison 

between the objectives targeted in the programmes and the actual uses in practice. This audit 

should enable us to improve the process as a whole. 

 

4.2. Evaluation of the policy 
 

4.2.1. Changes made since the policy was introduced 

Since it was first introduced, this public spaces policy has evolved unremittingly. 

Based as it was at the outset on principles of development, it initially enabled the Public 

Spaces department to become the major client for major projets. It has also enabled the 

Highways Authority design bureau to bring in more muscular methods of dealing with lead 

contractors. This has, on the one hand, allowed them to develop a new form of public spaces 

management as a whole, and on the other, has brought in working practices which give the 

town a more unified look. 

 

4.2.2. Future development prospects 

Since it was introduced, this tool has evolved continuously, constantly moving 

towards a more harmonious and more coherent use of public space and Grand Lyon has tried 

to have the communes within the conurbation adopt this new culture. 

Indeed, the Public Spaces department has allowed itself to be substituted by an 

equivalent structure from within the municipal authority on two occasions to implement this 

transversal project management technique. The projects in question were the Place de la 

Bourse and the Place des Célestins developments. Ensuring the services of Grand Lyon have a 
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better understanding of this policy will make working on forthcoming projects a lot easier. 

 

5. Examples illustrating Grand Lyon's policy 

 

All the work that has been presented to you in this dossier is followed by an 

illustration of the sites to be visited. In annex to this document, there is a succession of files 

designed to familiarise you with the sites before visiting them, thus allowing the person 

presenting the project to go directly to the crux of the matter of the COST themes they are 

responsible for. 
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6. Descriptive cards about different projects which were explain 

during presentation day  
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T he 8 Mai 1945 square is an major location at the heart of the Etats-Unis district. It is a key 
site for the district and for the conurbation as a whole. 
At th

numerous
e present time, it comprises a large, empty expanse of field, a covered market and 

 parking spaces. It can be lively, but only on an occasional basis, primarily when the 
market is set up. It is the principle business centre for the district. 
The challenge here is to consolidate these activities but also to plan others, putting together an 
"active" place which can be used for different uses and changed to adapt to them. 
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B ir Hakeim Square, covering a surface area of  8,500 m², is characterised by the 
association of two spaces with different uses: a rectangular square and a hemicyle. 
 

These areas, used initially for traffic, have a special importance because they represent one of 
the main preoccupations of the local residents. Furthermore, the particular characteristics of the 
site mean that future developers have to take the residents' wishes into account: a play area for 
children and a boules track for the pétanque players, whilst also allowing for technical 
difficulties due to the presence of two adjoining streets – Rue Rachais and Avenue Félix Faure. 
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Photo of square  

Location 
Layout plan  



 
 
 
 
 
 

T he square's lay-
out, designed 
very much in the 
traditional style 

by Latitude Nord – Gilles 
Vexlard architects, 
placed a large rectangle 
to be used as a public 
garden between two 
major routes. Dividing 
this rectangle into three 
made two lateral sections 
available with their trees 
and bushes in place. This 
facilitated the installation 
of a children's play area 
to the west, enclosed in a 
little park and protected 
by the overhead foliage 
of the plane trees, and to 
the east, a boules area 
with maximum sunlight. 

 
BIR HAKEIM 

SQUARE 
 

3rd District of Lyon 
1993 

 

Garden for child’s play 

Crossing path  

 

 

In the centre, on each 
side of a large grassy 
area, two routes link up 
the road and a hemicyle 
which opens onto a new 
housing district with 
clumps of trees, under 
which are beds of annual 
and hardy plants. 
In the longitudinal plane, 
a system of high, 
trimmed hedges protects 
the different areas from 
the surrounding 
nuisances. Each space is 
suitable for occasional or 
passing visits, to satisfy 
the large number of 
different activities that go 
on there.  

 

 

By night, the axis is lined 
with 2 alignments of 
masts which are dotted 
around between the 
hemicycle's trees, lit up 
by projectors fitted into 
the ground. 
The public garden, 
protected by fencing, 
uses Wilmotte furniture 
for the first time in Lyon. 
Layout plan



T he Etats-Unis part of Lyon is a symbol of 1920s modernism. This low-cost housing 
neighbourhood designed by Tony Garnier in 1933 at the request of Edouard Herriot, 
erstwhile mayor of Lyon, was one of the major collective housing complexes built in 

France between the wars. 

THE E
UNIS D

8th distri
1

Given the advanced age of the neighbourhood, an initial operation was carried out to create the 
Tony Garnier "Urban Museum", which included painting all the gables. However, the decrepit 
appearance, the absence of maintenance and the total lack of parks and gardens were seen as a 
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barrier to the appropriation of the premises. 
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 Interior courtyard 
The painted walls of the "urban museum" 

 



 
 
 
 
 
 
 

T he development of 
the Tony Garnier 
housing neigh-

bourhood required an 
approach which took into 
account not only the 
architectural qualities of 
the site, but also the 
"Urban Museum" project 
as a whole. 

 
THE ETATS-UNIS 

DISTRICT 
 

8th district of Lyon 
1996 

Interior courtyard after redevelopment 

Sketch of the interior of a revamped block 

As a result, all the inside 
areas of the blocks of 
flats firstly had to be 
planted. The work con-
centrated on the choice 
of vegetation in terms of 
type: quickset hedges, 
tall trees; in terms of 
function: shade, transpa-
rency of foliage; and spe-
cies: plane tree, cypress, 
etc... 
In the courtyards of the 
blocks there are hedges 
around the buildings, as 
well as tall trees and 
sometimes lawn. At the 
entrances, the pergolas 
have been renovated 
have been given a new 
lease of life with their 
cypress sentries. 
The courtyards have been 
landscaped in the same 
way, by combining 
vegetation with gravel 
and borders showing the 
part-public, part-private 
uses of the interior 
spaces and squares. 
A lighting plan provides 
the whole of the 
neighbourhood with 
indirect lighting in the 
form of projectors in the 
ground and at the corners 
of buildings, paying 
tribute to the archi-
tectural beauty of these 
historic buildings and the 
spaces between them. 



L yon's Place de la République square and Rue de la République street follow the continuity 
of the town's two rivers. Being so central, they have become prime locations of the area 
between the rivers – the Presqu'île. 
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2nd District of Lyon 

1996 

The street is one kilometre long and has been pedestrianised for 15 years. It is characterised by 
Empire facades and a bustling shopping and services atmosphere. The square, which boasts 
similar architectural attributes, serves as a link between Rhône and Saône. 
Prior to its development, the street offered no unity; parts were used by vehicles to get across 
the Presqu'île whilst others were used by pedestrians and for parking. 
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T he development 
project for the Rue 
de la République 

over an area of 7 ½ acres 
was completed in 3 
sections, with a central 
square. 
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2nd District of Lyon 
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The winning tender was 
Alain Sarfati in 
association with 
Wilmotte for the supply 
of street furniture. It had 
to comply with the 
following objectives: 
- The street had to be 
kept pedestrian; 
- The overall unity of the 
site had to be assured and 
through high-quality 
work, given pride of 
place amongst Lyon's 
urban developments; 
- The road had to 
continue to express the 
strength and nobility of 
an historic centre whilst 
ensuring the comfort, 
quality, and suitability of 
the project for different 
activities  and the 
sustainability of the 
development over time. 
 
This resulted in the 
choice of granite 
surfacing the whole 
width of the street, 
attention being paid to 
the junctions of 
transversal roads to 
prepare the pedestrian for 
the site, specific and 
sparing use of urban 
furniture, the creation of 
intervals along the route 
between the different 
plateaux with squares, 
offering breaks in the 
existing flow. 

uthern section 

 



T he Route de Vienne is the backbone of the Grand Trou district giving road access to the 
south of the conurbation and a busy pedestrian area on account with extensive shopping 
facilities. 

 
The road, a traffic route and main street with a busy shopping centre, is about 15 metres 
wide. The objective of the operation was to improve traffic flows, provide good pedestrian 
facilities and provide access to the shops. All this with the idea of making the route the 
communal artery of the district. 
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he area between 
the two rows of 
buildings lining 
the Route de 

Vienne is made up of 
three distinct zones: 
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Urban plan of rue Fonlupt through place Joseph Lebret 

 
• car traffic, reduced to  
two, 3.5m wide lanes, 
including a 40cm  
concrete gutter on each 
side; 
• a 1.8m wide 
pavement for 
pedestrians; 
• additional uses for 
the highway: car parking, 
carriage access, 
pedestrian crossing and 
bus stops. 
 
These specific functions 
are expressed by a 
continuous strip 2m wide 
which absorbs the 
lowering of the kerb and 
makes a clear distinction 
between the areas used 
for pedestrians, those 
used for cars and those 
with mixed usage. 
 
Two granite borders 
delimit this strip, one 
higher up on the 
pavement side, and one 
lower, on the road side. It 
is formalised with a 
similarity of application 
and unity of materials: 
the granite paving laid in 
peacock-tail design 
divided up by granite 
borders. 
 



L yon's Place des Terreaux square is an integral part of Lyon's history. At the foot of the 
ancient fortifications of the Roman town – now the Croix Rousse district – at a time 
when the confluent between Rhône and Saône was partially swamp-land (hence the 

reference to compost in the name "Terreaux"), it was the theatre for the town's history. It 
features some major buildings such as the Town Hall and Saint Pierre Palace, the scenes of 
many gatherings.  

 
PLACE DES 
TERREAUX 

1st district of Lyon 
1994 

The call for tenders to develop the square was launched in 1991, with the primary objective of 
giving back some meaning to one of Lyon's most important squares. 
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PLACE DES 
TERREAUX 

1st district of Lyon 
1994 

Perspective 

« Déplacement/Jaillisse-
ment 
D’une fontaine, les 
autres travail in situ. » 

T 
 

he Place des 
Terreaux 

development, 
designed by the artist 
Daniel Buren and the 
architect Christian 
Drevet, involved 
revamping what was 
there already.  

 

It involved laying a 
grid over the whole of 
the surface, 
introducing static, 
three-dimensional 
elements, displacing 
Bartholdi's fountain 
and installing 69 
fountains.  
Major operations were 
carried out on a 
number of themes: 
Water: 69 columns of 
cascading, dancing, 
illuminated water jets; 
69 water pools creating 
a mirror effect; 

General night-scape: the fountain show. Light: 69 stars, lighting 
projected on the 
buildings; 
Layout plan 

Urban furniture: 
absence of lighting 
equipment, access to 
underground car-
parking... 
Moving the Bartholdi 
fountain allowed the 
designers to emphasise 
the importance of 
water by illustrating its 
source at the foot of 
the Croix Rousse, 
following the flow of 
the two rivers. 
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7. Abbreviations 

 

 

 

 

APS / APD 

CDM 

CICA 

CIL 

EDF – GDF 

EPCI 

EPIS 

PAZ 

PEP 

PDU 

POS 

SDEP 

SDAU 

SEM 

SEP 

SYTRAL 

TCL 

ZAC 

ZUP 

Preliminary design / definitive design 

Public market laws 

Neighbourhood initiative and consultation committee17 

Local interest committee18 

French electricity and gas providers 

Public establishment for inter-commune co-operation 

Public fire and safety establishment 

Area development plan 

Public facilities programme 

Urban transport plan 

Land-use plan 

Public spaces master plan 

Urban planning and development plan 

Semi-public company 

Public Spaces department  

Urban transport syndicate for the Lyon conurbation 

Lyon's public transport operator 

Mixed housing development zone 

Priority development area 

 

 

                                                 
17 CICAs are specific to Paris, Lyon and Marseilles. It provides associations with a platform for debate 

with the conurbation's council 
18 Ibidem 
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Mention Obligatoire 
 
 
 
 
Place du 8 mai 1945 
 

Maquette du projet 
Maquette du jardin 

 
FOCALYS 

Images de projets 
48 chemin du vieux Moulin 

69160 TASSIN LA DEMI LUNE 
Tel : (04) 78 33 54 54 Fax : (04) 78 43 36 47 

 
Photo montage du site 
Jeux de boules 
Fontaines et jeux d’eau 
Les halles 

François ROBIN00 
 
Place des Terreaux 
Artiste : Daniel Buren 
Architecte : Christian Drevet 
 

Avant 
Fr. GUY 

Après 
Vue générale de nuit : jeux des fontaines 

 
Erick SAILLET 
(04) 78 47 14 43. 

 
Quartier des Etats-Unis 
Architecte : Tony Garnier 
 

Croquis d’intérieur d’îlot réaménagé 
Cabinet ILEX 92 

 
Route de Vienne 
 
Réalisation de la fiche  

Service Voirie études 
 
Place Bir Hakeim 
Cabinet Latitude Nord : Gilles Vexlard 
 

Vue générale du square  
Jardin pour jeux d’enfant 
Allée traversante 

Dufresne 
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Introduction 
 

 

In the logical sequence of the presentation of Grand Lyon's public spaces policy, it seems 

appropriate that we should present the case of the Cité Internationale of Lyon. 

 

Indeed, as a major urban project (covering a surface area of some 10 hectares1), a case 

study of the Cité Internationale can provide some interesting information in direct association with 

the expectations of the COST C9 European initiative, and more particularly : 

 

− concerning partnerships and working methods which can be put in place between politicians, 

economic players and representatives of the professions, the project is characterised by an 

atypical steering and co-ordination structure which is certainly worth examining: the semi-

public company, Cité Internationale ; 

 

− concerning the adaptability of the project over time, since its beginnings in 1985 and expected 

completion before the year 2007. It has seen many changes and adaptations, but the whole of 

the Cité Internationale of Lyon project will have been designed by a single main contractor over 

the 22 year life-span of its development and implementation ; 

 

− and finally, concerning the inter-disciplinary character of the project, which has been 

omnipresent throughout both the design phases and the implementation stages… 
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I. Overall presentation of the project 
 

I.1. The geographical situation 

I.1.1. In terms of the conurbation of Lyon 
 

The site of the Cité Internationale is in the northern part of the commune of Lyon, very 

near to the city centre :  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 Source : SEM of the Cité Internationale of Lyon 

 

The Cité Internationale is a the heart of the Lyon conurbation and enjoys very good access, 

primarily by road, but also has good river access with the Rhône River close by which can now be 

used right up to the Cité Internationale itself. 
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I.1.2. In terms of the site itself 

 

The site of the Cité Internationale also offers an attractive outside environment since it is 

located between two leading natural features of the Lyon conurbation: 

− The Parc de la Tête d’Or, which welcomes something in the region of 2 million visitors per 

year. It is the biggest park in Lyon and right in the town centre. It extends over 105 hectares2, 

including a 7-hectare3 botanic garden, a zoo with 800 animals, a 5-hectare4 rose garden with 

30,000 roses and 350 different varieties, and over 8,000 trees. 

− The Rhône River, whose banks have been renovated as part of a revamping process, with, in 

particular, a pedestrian and cycle path and the ‘Bretillod’ which is an educational trail on the 

theme of ‘‘the flora and fauna of the Rhône River bank’’. 
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Source : SEM of the Cité 
Internationale of Lyon 
 

 

                                                           
2 260 acres 
3 17 acres 
4 12 acres 
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I.2. The history of the site 
 

The history of the Cité Internationale site is intimately linked to that of the Rhône. 

Mid-way through the 19th century, flooding led the town to build a dike. The city of Lyon 

then acquired land to construct the Parc de la Tête d’Or and to host on two occasions (1872 and 

1894) the ‘‘Universal and Colonial’’ exhibition. 

 

 

 

 

 

 

 

 

 
Panorama of the 1894 universal exhibition 

Source : SEM of the Cité Internationale of Lyon  

With the city of Lyon finding its feet as an international town, the site was soon to become 

home to the Foire de Lyon and from 1918 onwards, buildings for hosting these events were 

constructed. The architect Charles Meysson then designed a general layout plan for a modular site 

with covered areas of pavilions set out either side of a main central covered avenue. 

 

 

 

 

 

 

 

 

 
Charles Meyson’s pavilions in 1930 

Source : SEM of the Cité Internationale of Lyon  

Between 1918 and 1928, one or more pavilions were then built each year. The project was 

to become a long term solution, with the extension of this ‘backbone’ of the site with construction 

of 7 exhibition halls between 1934 and 1955 and the Palais des Congrès (conference centre) in 

1961. 
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 The Foire de Lyon with its 
Palais des congrès in 1985. 
 
Source : SEM of the Cité 
Internationale of Lyon. 
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The main central covered avenue - outer view - 
Source : SEM of the Cité Internationale of Lyon 

 

 

 The main central covered avenue - inner view - 
Source : SEM of the Cité Internationale of Lyon  

 

In 1984, space was at a premium and since the configuration of the site was no longer 

suitable for the purposes to which it was initially designed, the Foire (exhibition site) was 

transferred to Chassieu5 and christened "Eurexpo". The space freed up through this operation was 

then ready to host a new development programme… 
 

 

I.3. The objectives of the Cité Internationale 

 

The idea of the founders of the project (the city of Lyon) saw the Cité Internationale as a 

means of ensuring that this, the second biggest conurbation in France, could join the leading group 

of ‘Eurocities’6 with Barcelona, Frankfurt, Birmingham, Turin, Lisbon and Rotterdam. 

                                                           
5 A commune in the suburbs of Lyon. 
6 This notion has no precise definition. However, the term "Eurocity" refers to a city which hosts activities attracting a 
European audience. 
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Inheriting a well-established tradition of international trade (under the Roman name of 

"Lugdunum"), Lyon was the capital of the Gauls. It was attempting, through this major project, to 

wake itself up from its provincial slumbers and move to the centre of the European stage so as to 

revive the memories of its former glory. 

At a local level, the facilities provided by the new Cité Internationale was a way of 

supplementing the existing possibilities for exhibitions and major events provided by the Eurexpo 

park on the outskirts of Lyon, and the Tony Garnier Hall in the city centre. 

 

 

I.4. The beginnings of project 

I.4.1. Prior reflection on how the site could be re-used 

 

In 1984, at the request of the city of Lyon, a work group was given the task of analysing the 

site and proposing the way or ways in which it could be re-used while remaining faithful to the 

City of Lyon’s idea of developing the town’s international role. 

 

The work group was made up of representatives of the Municipality of Lyon, Lyon 

Urban Community, the Urban Planning Agency (Agence d'Urbanisme), and the Chamber of 

Commerce and Industry of Lyon. 

 

The group's analysis of the site included : 

− A physical study of the site with in particular a topographical survey, a geological survey and a 

hydrological survey which was necessary because of the site's proximity to the Rhône River, 

− An analysis of the land-use plan (Plan d'Occupation des Sols), 

− A landscaping and architectural survey of the site, 

− A study of site access. 

 

Numerous development objectives came out of the analysis, including, in particular : 

− creating an autonomous unit by putting to best use the attributes of the Parc de la Tête d’Or and 

the Rhône River, 

− giving the site a new brand image 

− reserving the site for high-level functions beyond the capacities of a municipal context, 

− focusing on a dominant function for the site... 
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− …but with a possibility of bringing in complementary facilities, 

− maintaining car parking facilities within the park, 

− adapting traffic flows to suit the chosen development plan, 

− leaving room for manoeuvre and possible changes of use at a later date in order to be able to 

host new activities which could not be planned for at the time, 

− using the phasing possibilities offered by the configuration of the available premises (ie: 

proceeding with the development by stages) without detriment to the development of the 

project as a whole, 

− balancing the operation financially for the authorities and for private investors. 

 

Two development hypotheses emerged : 

 

• Creation of housing 

 

This hypothesis was not adopted on account of the numerous disadvantages that it presented: a 

small, non-autonomous district, difficult parking facilities, not particularly attractive on the 

road side, absence of flexibility (it would have been impossible to introduce transformations 

during the development and difficult to bring in change once the development had been 

completed). 

 

 

• Creation of major facilities 

 

Three types of major facilities were put forward as possibilities: a university and research 

complex, a centre for leisure, sport and culture or a complex for international functions. 

Whilst the first two options were not taken as possible uses of the site, the international 

functions complex was chosen to be the dominant attribution on condition that attractive 

activities which would also bring in the people of Lyon could also be developed alongside. 

 

The white paper prepared at the request of Lyon’s mayor provided suggestions for the way 

or ways in which the site could be re-utilised. It was then used as a basis for a specification with a 

view to holding an architectural and engineering competition for the development of the site. 

Clearly, then, the project was not intended as a regeneration project for the district, 

especially as the site is in the most sought-after part of Lyon, and near to the finest park in the 
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conurbation. The objective was to prevent a highly prestigious site from falling into disrepair, 

given its substantial potential in urban development terms on account of its external environment 

and the excellent access to it. 
 

I.4.2. Setting up an international call for tenders 

 

In 1985, the municipal authorities of Lyon decided to launch an international architecture 

and engineering call for tenders7… 

 

• Objectives 
 

By 1985, then, the city of Lyon had settled on the specific objectives for its operation: to 

contribute to the development of international functions in Lyon. 

Rolling out this objective meant providing the functions a high quality urban area requires 

whilst at the same time maintaining a level of flexibility which would allow it progressively to 

host the desired activities. 

 

Given these parameters, the consultation had be done in such a way as to select a specialist 

from the profession on the basis of his approach, methodology and overall ideas on the realisation 

of the objectives sought. 

The mission entrusted to the co-ordinating architect was therefore a complex one, 

involving : 

− participating in the preparation of a development programme in collaboration with the Lyon 

urban community who was responsible for the project, 

− developing an urban composition plan for the Cité Internationale and managing it over time,  

− providing architectural co-ordination, 

− designing public spaces, 

− constructing at least one substantial component of the project. 

 

 

                                                           
7 In 1985, there was no compulsory procedure in France for the launch of a programme such as that described for the 
ci; authorities could freely choose the contractors they wanted. However, the city of Lyon decided to organise an 
international architecture competition.  
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• Development principles 
 

The consultation procedure soliciting the submissions of candidate architects was carried 

out on the basis of principles formulated in the first study of the development programme, and 

notably, to : 

1. eliminate nuisances linked to quayside transit and improve access to the site, 

2. make the most of the Parc de la Tête d’Or and Rhône River sites, 

3. introduce an overall urban design and restructure the Grand Palais8, 

4. construct a road within a site, 

5. create urban complexes on both sides of the Grand Palais, 

6. organise a link-up between the Parc de la Tête d’Or and the Rhône River, 

7. develop the site's continuity in relation to the rest of the town, 

8. create a strong urban image for the site and put the emphasis on integrating the site into the 

conurbation’s landscape. 
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1985 development principle 
Source : SEM of the Cité Internationale of Lyon 
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• Procedure 

 

The procedure put in place by the city of Lyon and the Lyon urban community (COURLY) 

involved a two-stage consultation9 process with a call for tenders. 

This procedure had to allow the following : 

− the nomination of a professional already having experience of a complex operation of the sort; 

− the selection an architect / urban planner who would be able to commit personally to 

guaranteeing the design and monitoring of the urban composition plan in terms of both quality 

and coherence. It was for this reason that urban planning architects living outside Europe were 

not invited to tender; 

− the completion of the consultation phase within a short space of time without having to rely on 

cumbersome and costly procedures. 

 

The people invited were divided up into three groups:  

− Twelve architects from the region 

− Ten architects from the rest of France 

− Eight foreign architects. 

 

Each was then invited to submit : 

− A 15-page document indicating how the problem would tackled and the method proposed 

− A sketch expressing the main ideas put forward. 

 

• The jury 

 

The total number of members on the jury was deliberately limited, with equal 

representation of elected politicians and representatives of the profession.  

Given the international objectives and, more importantly, the guarantee for fairness vis-à-

vis non-French participants, international architecture and urban planning associations were also 

represented on the jury. 

 

                                                                                                                                                                                              
8 This was the ensemble of pavilions which previously hosted the Lyon Fair (Foire de Lyon). 
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I.4.3. An initial project which was subsequently large modified 

 

Renzo Piano was the winner of the competition in 1985; he was chosen to construct a new 

‘‘Cité Internationale’’ on the basis of a renovation of the Charles Meysson building. 

 

 

 

 

 

 

 

 

 

 

Renzo Piano Building Workshop’s perspective on the initial  project 
Source : SEM of the Cité Internationale of Lyon 

 

 

 

 

 

But the project took on a very new direction at the end of 1988, with the launch of 

consultation procedures directed at construction companies on the basis of a demolition / 

reconstruction operation. At that point, Renzo Piano suggested eliminating the existing buildings 

for three reasons : 

− The form of the existing building did not offer sufficient potential to host the proposed 

functions; 

− The spaces between the pavilions of the former Foire de Lyon were not large enough to allow 

real public spaces to be developed; 

− It was very difficult to create a car park under the existing buildings. 
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Within 5 years, then, the project went through some major modifications. However, it kept 

to the initial concept of having a central road through the site branching out onto multi-purpose 

pavilions. 

 

 

 

 

 

 

 

 

 

 

 

 

This long period of gestation and definition of the project resulted in the design of a new 

Cité Internationale which was intimately linked to the history of the site and its changes over the 

years, while at the same time bearing the stamp of contemporary design… 

 

In this respect, one of the major ideas of the Renzo Piano project was to integrate the future 

Cité Internationale of Lyon very much as part of its outside environment, creating a transition 

between the ornamental park of the Tête d’Or and the river. 

 

Thus the pavilions making up 

the Cité Internationale had to be light, 

transparent and based on the design of 

the 19th century greenhouses which 

feature prominently in the Parc de la 

Tête d’Or. 
The greenhouses in the Parc de la Tête d'Or 

Source : SEM of the Cité Internationale of Lyon 
 

Renzo Piano's Building Workshop's perspective - View of the central avenue - 
Source : SEM of the Cité Internationale of Lyon 
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The use of ochre brick was a 

solution to the requirement to give the 

place a Latin feel which was so 

important to the city of Lyon. 

 

 

 

 

 

 

 

 

I.5. The programme and associated renovation work linked to the Cité 

Internationale 

I.5.1. The Cité Internationale's progress 

 

As it stands, around one third of the Cité Internationale programme has been completed. 
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Photo of the pavilions in the Cité Internationale 
Source : SEM of the Cité Internationale of Lyon 
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Elements already completed : 

 

1. The Palais des Congrès (conference centre): this area is dedicated to business traffic and is 

designed to cater for economic and scientific events in particular; 

2. Hilton Lyon: the international hotel and catering chain occupies two blocks opposite each 

other. Amongst other things, there is an ‘intra muros’ casino; 

3. UGC Ciné Cité: this cinema complex has 14 screens with complementary services such as a 

bar, a fast food restaurant, an exhibition area and temporary above-ground parking which has 

been freed up just next to the structure using land which is reserved for a future office block 

development; 

4. Lyon's museum of contemporary art; 

5. Offices: two buildings opposite each other are wholly occupied and are located between the 

Hilton Lyon and the conference centre. 

Elements in the process of being built : 

 

6. The first of the housing blocks is currently under construction down-river from the site 

 

Planned elements : 

 

7. Four new housing blocks; 

8. Two office blocks opposite each other next to the UGC Ciné Cité Cinema and the museum; 

9. A set of two office blocks in line, upstream from the conference centre; 

10. An extension to the conference centre which has been the subject of a design solutions tender 

procedure (marché de définition)10 

 

 

The case of the Cité Internationale is therefore a programme which provides great insight 

into planning possibilities with, as we can observe, 'provisional' allocations of land which is to be 

used for future applications. 
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I.5.2. Complementary developments linked to the Cité Internationale 

 

The development of the Cité Internationale is not limited to the construction of the 

different blocks designed by Renzo Piano. There are also several complementary developments 

with, in particular:  

 

• The reorganisation of traffic with the Quai Charles de Gaulle redevelopment 

 

The traffic system along the banks of the Rhône River has indeed been modified 

substantially. 

A dual carriageway previously ran past the Cité Internationale on the Parc de la Tête d’Or 

side, constituting a real barrier between the park and the banks of the Rhône. This was eliminated 

and transformed into a long grassy section with a bus-only route, with the rest of the traffic being 

switched to the Rhône side of the complex. 

 

Even though public reaction to the new Quayside road is divided (some people believe that 

the changes have fallen short of what was needed), it has taken on a more urban dimension: whilst 

a substantial part of the traffic was switched to the north link road, several changes have been 

brought in, with, in particular, the planting of a lot of vegetation, resurfacing using specific 

coverings to reduce traffic speed and transversal pedestrian walkways between the Cité 

Internationale and the banks of the Rhône creating a sense of continuity between the Parc de la 

Tête d’Or right across to the river. 
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Général de Gaulle 
quayside. 
 
Source : SEM of the Cité 
Internationale of Lyon. 

                                                                                                                                                                                              
10 Cf paragraph V.2 – Launch of design tender for the extension project for the existing conference centre. 
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• Additional developments of the Rhône river bank 

 

The development to the Quai Charles de Gaulle has come at the same time as the 

development of the banks of the Rhône with the creation of a vast pedestrian and cycle track. 

Thus, the sprawl of the Cité Internationale development stretches right the way from Miribel 

Jonage to the north-east to Gerland to the south. 

 

 

• Creation of a landing stage for the Cité Internationale 
 

A landing stage was created to allow access to the Cité Internationale from the river. Whilst taxi 

boats have run for quite a while, this embarkation point is only used for business traffic at the 

moment. This development was coupled with the dredging of the Rhône River so as to make it 

navigable and the development of a turning area of 100 metres in diameter upstream from the 

embarkation point. 

 

 

 

 

 
Landing stage of the Cité 

Internationale of Lyon 
 

Source : SEM of the Cité 
Internationale of Lyon. 

 

 

 

 

 

 

 

• Installation of public transport traffic lanes 

 

An electrified site which is reserved for public transport has been installed along the whole 

length of the project, from the entrance for the Parc de la Tête d’Or right through to the conference 

centre. Two trolley bus lines link the Cité Internationale up with the key districts of Lyon : 
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− The Part-Dieu district which is home to Lyon’s leading shopping centre, a business district, the 

national administration complex and the multi-modal TGV station at the Part-Dieu11, 

− The multi-modal station at Perrache, 

− The city centre, via underground train stops which service the whole of the city. 
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11 Train, taxi, bus, tram, metro and private car. 
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II. Overall organisation and financing 
 

II.1. The different actors involved in the project and their respective roles 

 

This large-scale project brings together a substantial number of actors and partners having 

very different agendas and levels of responsibility. 

They can be put into three major categories according to their level of involvement and 

level of responsibility within the project. 

 

II.1.1. Decision-makers at project level for the Cité Internationale 

 

This category of actors groups together a large number of partners having different 

responsibilities and in particular: 

 

− The municipality of Lyon which took back management of the site in 1984. In so doing, it 

became the owner of the land and rented it to the SPAICIL12; 

 

− The Lyon urban community which decided with the municipality of Lyon to set up a joint 

development plan to complete the Cité Internationale13; 

 

− Partners contributing to running the joint development action14: the Rhône Alpes region, the 

Rhône département, the regional council, Rhône county council, the regional chamber of 

commerce and industry of the Rhône Alpes region15, the Chamber of Commerce and 

Industry of Lyon16 and the major financial organisations17. 

 

 

 

                                                           
12  Société Privée Aménagement et d'Investissement de la Cité Internationale de Lyon (see overleaf) – Private 

development and investment company for the Cité Internationale de Lyon. 
13  Grand Lyon controls urban planning via a ZAC structure (mixed housing development zone). 
14  These are the partners of the SEM de la Cité Internationale. Cf: paragraph II.2 – The SEM de la Cité Internationale 
15  It is concerned by all the activities planned for the site. 
16  ibidem 
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17  Banks: the state savings bank (Caisse des dépôts et des consignations), Credit Lyonnais Développement 
Economique, Crédit Agricole Centre-Est and Solycrédit. 
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II.1.2. The professional actors involved 

 

These are people working on the design and completion of the project. The following are part of 

this category: 

 

• The project designers: 
 

In this category there are the following: 

− Renzo Piano Building Workshop which won the architectural competition for the Cité 

Internationale in 1985 and also submitted the winning tender for the extension to the 

current conference centre; 

− Michel Corajoud, a landscaper involved with Renzo Piano. Their association is 

organised around the objectives established by Renzo Piano: to integrate the Cité 

Internationale into the natural continuity of the site by prolonging the Parc de la Tête 

d’Or right through to the Rhône River. 

 

• The developers on the ground: 
 

Two successive developers have been involved:  

− The SPAICIL18 which fulfilled the dual role of investor and approved developer from 

1983 until 1999. Indeed : 

. In 1992 it set up an approved ZAC with the Lyon urban community on the site of the 

Cité Internationale and was named developer for it ; 

. In July 1993 it signed a construction lease19 with the city of Lyon and thereby 

became the major investor in the operation. 

This operation made the SPAICIL responsible for the development of the Cité 

Internationale site and for the completion of certain elements of the programme; 

− The municipality of Lyon which, until last July, continued with the development of the 

ZAC directly. 

 

 

                                                           
18 This company emanates from the SARI group chosen in 1990 by the city of Lyon and the Lyon urban community to 
complete the operation. Its capital is distributed as follows: 66% SARI, 33% CGE (Compagnie Générale des Eaux). 
However, in 1992, the SARI group went into receivership and SPAICIL became 100% CGE. 
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19 See annex 
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• Private constructors: 

 

These were companies who were involved only as constructors. There were three major 

private constructors involved: 

− The SPAICIL which, as well as the developer role, also had a construction role through the 

lease it had signed with the municipality of Lyon. 

− It built the conference centre, four office blocks, outside spaces, car parks, was involved 

in the construction of the contemporary art museum and is preparing to put up two 

additional office blocks on the site20; 

− UGC Ciné Cité multi-screen cinema, which paid for the construction of the cinema 

complex itself; 

− Hilton and Partouche which also financed the construction of the Hilton Lyon and its intra 

muros casino directly; 

− George V which was part of the same group as SPAICIL (Compagnie Générale des Eaux) 

and responsible for completing the final phase of the programme with the construction of 

housing and hotel residences, offices and services21. 

 

II.1.3. Decision-making for associated developments 

 

Certain outside partners were involved as main contractors in the completion of additional 

developments linked to the Cité Internationale of Lyon. Amongst others there have been : 

− The Rhône département for the rejuvenation of the Quai Charles de Gaulle and the 

recalibration of the Rhône (100 million French Francs); 

− Sytral22, which was involved in the installation of the two bus lanes development programme 

(2 to 3 million FRF). 

 

 

 

 

 
                                                           
20 See Paragraph 1.5.1 – The Cité Internationale's progress 
21 Ibidem. 
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II.2. SEM de la Cité Internationale de Lyon 
 

II.2.1. Why a semi-public company? 

 

Given the multitude of actors presented above and the decisional problems that they were 

going to have to face up to, the different strata of local government chose to group together within 

a semi-public company in 1987. The resulting entity was the SEM de la Cité Internationale de 

Lyon. 

Its initial role was to be the classical one of developer. The city of Lyon transferred land to 

it which was then equipped and sold off. 

But in 1990, the municipality chose to revert to a private development model on account of 

the very buoyant property market, for financial reasons and in keeping with the political 

philosophy of the time which was leaning towards privatisation. The semi-public company 

remained in existence but its role was re-examined. 

 

II.2.2. The role of the Cité Internationale semi-public company 

 

The role of SEM Cité Internationale is three fold : 

− Steering the project: it is involved in the definition of the project, discussing its 

scheduling, employing the different professional parties involved, organising the 

decision making process and monitoring the execution of the programme; 

− Co-ordinating the actions of the authorities and those of their partners: organising 

the dialogue and safeguarding the interests of the local authorities (the urban community 

of Lyon and the city of Lyon) throughout the execution process; 

− Assuring the continuity of the project and at the same time it’s adaptability in 

relation to changes in the context and in needs throughout all the completion phases, 

over a period of 25 years. 

 It has therefore become a place where the project was nurtured, a sort of workshop for 

project development where the major decisions are taken jointly23. It has a general vision of the 

project and will defend its interests. 

                                                                                                                                                                                              
22 SYndicat mixte des TRansports de l'Agglomération Lyonnaise (Lyon conurbation transport authority). 
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Even though it was an emanation of the public authorities, it does represent a neutral 

working instrument which seeks to reconcile the different parties and to identify the best solutions 

for the Cité Internationale. It also ensures that architectural quality norms are respected and that 

landscaping and urban planning prerequisites are adhered to. 

Finally, it is interesting to note that the mission of the SEM has broadened somewhat. In 

July 2000, through a development concession signed with Grand Lyon, it was asked to continue 

with the development of the Cité Internationale ZAC (mixed housing development). In this 

respect, it now is responsible for the commercialisation of land still available24. 
 

II.2.3. The distribution of its capital 

 

The capital of the Cité Internationale semi-public company (SEM) is divided up as follows25 : 
 

The city of Lyon 

Lyon urban community 

The Rhône département  

The Rhône-Alpes region  

Total for local authorities 

 

The Chamber of Commerce and Industry of Lyon 

The Regional Chamber of Commerce and Industry  

Total for consulate chambers 

 

The government savings bank (Caisse des Dépôts et Consignations ) 

Crédit Lyonnais Développement Economique 

Credit Agricole Centre Est  

Solycrédit 

Total banks 

32 % 

32 % 

8 % 

8 % 

80 % 

 

8 % 

2 % 

10 % 

 

2.5 % 

2.5 % 

2.5 % 

2.5 % 

10 % 

 

TOTAL 100 % 
 
 
 

                                                           
24 See paragraph IV.3 – the mechanisms for the continuation of the ZAC 
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25 1998 data. The semi-public company's capital is today divided out as follows: 69.33% for the local authorities, 
1.66% for the consulate chambers and 29% for the banks. 
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II.2.4. SEM Cité Internationale's structure 

The semi-public company Cité Internationale is a small structure. In 1990 there were 2 

members of staff and today there are 4. However, as a private company, it has board of directors 

made up of representatives of the different shareholders. 

In this respect two groups of directors of clearly discernible : 

− the first group represented by the members of the different authorities (the municipality of 

Lyon, the urban community, the département and the region); 

− the second group represented by the other partners (chambers of commerce and industry, the 

banks etc.). 

 

II.3. Funding 
 

II.3.1. The various investors involved over the two phases of the programme 

 

Numerous investors have been involved in the Cité Internationale project. 

 

• For the first stage of the programme26 : 

 

− The main investor has been the SPAICIL with a financial contribution amounting to some 

63% of the total cost of elements already completed. 

Chosen by the city of Lyon in 1992, it was given responsibility for the completion of the 

conference centre, the four office blocks, outside areas, car parks and two additional office 

blocks for which the first delivery date is planned for the end of the year 2000. It was also 

involved in funding the contemporary art museum with the help of the municipality of 

Lyon and the state ; 

− Leading private companies (Hilton & Partouche for Hilton Lyon and UGC for Ciné Cité) 

with a presence on the site of the Cité Internationale financed completely the construction of 

their buildings ; 

− Grand Lyon for the refurbishment of the banks of the Rhône River and the work done on 

the Quai Charles de Gaulle, with the participation of the département of the Rhône for its 

competencies in the roads and highways domain. 
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26 See paragraph I.5.1 – The Cité Internationale's progress 
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• For the rest of the programme yet to be completed: 

 

− The SPAICIL is not moving out completely, because it has signed a second construction 

lease for the completion of around 20,000 m² of accommodation27; 

− George V, from the same group as SPAICIL, is involved for the completion of a housing 

complex and hotel residences, offices and services, 

− The Municipality of Lyon, Grand Lyon and private investors are involved in the funding 

of the extension to the conference centre (a 3,000-seater hall). 

 

II.3.2. Financial equilibrium of the operation 

 

• The initial motivation of investors 

 

In 1985, with the price of land at it’s very lowest, France found itself in a period of 

property boom.  

Several private investors came forward. Amongst them, there was the SARI28 group, which 

had previously led an excellent operation in the La Défense district of Paris by investing in land 

whose price doubled every month. 

Finally, the services offered by the future Cité Internationale of Lyon attracted investors 

who could foresee the success of the grouping of activities around the tertiary sector with, in 

particular the hotel and restaurant trade. 

 

• The deal proposed by the municipality of Lyon 

 

In 1990, the municipality of Lyon decided to put in place a consultation procedure inviting 

private operators who were interested in the Cité Internationale programme to come forward. 

It proposed making land available (through construction leases) to complete a programme over 

220,000 m² with certain guarantees attached, and in particular : 

− guarantees in the areas of development and scheduling; 

                                                           
27 See paragraph I.5.1 – The Cité Internationale's progress – point 6 
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28 This is the group that the SPAICIL belongs to. SPAICIL was created especially for the Cité Internationale project in 
Lyon. At the time of creation, its capital was divided up as follows: two thirds SARI  and one third CGE  (Compagnie 
Générale des Eaux) which stood as guarantor for the SARI group. 
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− funding the construction of the conference centre; 

− the signing of a construction lease for a period of 99 years so as to avoid alienating one of the 

finest sites in Lyon. 

 

Further to this consultation procedure, the SARI group was chosen for a proposal which 

went beyond the guarantees the municipality was looking for: not only did it commit to funding 

the conference centre but also to maintaining and managing it. This was of particular interest to the 

municipality of Lyon since the management of a conference centre of this sort is not generally a 

profitable business. 

The rent on the lease was covered by the completion of public facilities by the SPAICIL on 

the site for a total value of 367 million francs. 

 

• Major controversies... 

 

The bankruptcy of the SARI group 

 

Whilst the investors had judged right in thinking that the operation would be a success, 

they could not have predicted the property crisis which hit at the beginning of the 1990s. The 

SARI group went into receivership in 1992 and the CGE (the guarantor of the SARI group) took 

over the operations from there29. 

 

The partial withdrawal of the SPAICIL 

 

For reasons of poor profitability (there are three hypothesis to explain this: the poor 

profitability of the conference centre; static land prices which froze the value of construction 

rights; difficulties in selling what had already been built), the SPAICIL decided to abandon its first 

lease at the end of 1998. But the guarantees previously fixed by the municipal authorities of Lyon 

resulted in the following : 

− the ‘‘donation’’ of the conference centre to the city of Lyon for only 50% of the cost of 

construction ; 
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− the payment of 6 million Francs to the urban community of Lyon which became the new 

developer for the site. This sum was considered as representing compensation for the public 

facilities which had yet to be completed to finish the programme. 

 

Thus, further to a succession of financial controversies, reneging on leases with guarantees 

which allowed the municipality of Lyon to get through the property crisis and the management 

difficulties it faced without actually losing any money, the development of the site was taken over 

by the urban community of Lyon in 1999… 

 

The Cité Internationale project is a long-term project. Begun in 1984, it should be 

completed by somewhere between 2005 and 2010. The project has revolved around two distinct 

phases: 

 

• 1985 – 1999 :  definition, design and completion of the first phase of the programme ; 

 

• 2000 – 2010 :  the  evaluation of the first phase and continuation of the programme. 
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III. 1985 to 1999 : definition, design and completion of the first stage of the 

programme 
 

 

III.1. Working methods and partnership 

III.1.1. Steering the operation 

 

As was outlined in paragraph II.2 – The SEM de la Cité Internationale – the latter had a 

three fold-function: 

− steering the project, 

− co-ordinating the actions of the local authorities and those of their partners, 

− ensuring the continuity of the project and at the same time maintaining the potential for 

adaptation. 

 

III.1.2. Collaboration 

 

• Between those involved in the project : 

 

Collaboration between those involved in the project was the responsibility of the semi-

public company, SEM de la Cité Internationale. 

 

Indeed it was responsible for co-ordinating the actions of the local authorities as well as 

those of their partners: it organised discussions with all actors involved (financiers, politicians, 

main contractors, property managers and technicians) and safeguarding the interest of the local 

authorities (the urban community of Lyon and the municipality of Lyon) all the way through the 

execution process. 

It therefore had a management role to play in the project since it was responsible for 

passing information between the different actors who gravitated around the project and would seek 

to second-guess or even resolve any conflicts that may have arisen. 
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• With the public : 

 

Two ‘informative’ consultation phases were put in place to present plans to the general 

public : 

− in July 1989, for the adoption for the final urban composition plan by the SEM de la Cité 

Internationale, the municipal council of Lyon and the urban community ; 

− in June 1990, with the organisation of an open, public exhibition 

 

For the Cité Internationale project, consultation was not really synonymous with public 

participation. 

However, given the geographical location of the programme (between the Parc de la Tête 

d’Or and the river), the lack of buildings around and the developments being proposed (high-

quality public facilities and non-disruptive activities), reaction against the project was very 

unlikely. Thus, consultation primarily through information was certainly not badly received by 

public opinion. 

 

III.1.3. The decision-making process 

 

The semi-public company of the Cité Internationale makes decisions through its steering 

committee which comprises elected politicians (the president and the vice president of the semi-

public company), technicians concerned with the project and Renzo Piano and Michel Corajoud. 

The major points raised by the steering committee and requiring decisions as a result are 

transmitted to the municipality of Lyon (via the municipal council) or through the urban 

community (via the urban community council). 

 

The decisional power therefore comes systematically to the mayor of Lyon who is also  

president of the urban community of Lyon. 
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III.2. Interdisciplinarity  

 

Interdisciplinarity can be found at every level of the project: 

 

− for the definition of the content and design of the project, the urban community of Lyon 

drew up the major development principles of the site of the Cité Internationale upon which the 

30 candidatures for the main contractor role were based for the initial project30. The jury was 

made up of political representatives and representatives of the professions; this multi-

disciplinary arrangement was intended to facilitate precise decision-making in respect of the 

different proposals made. 

 

− for the completion of the first phase of the programme, numerous meetings took place, 

bringing together all the actors involved in the project: financiers, politicians, main contractors, 

property managers and technicians. 

It should also be noted that a partnership approach involving biological engineering companies 

was initiated for the development of the Rhone River bank as part of the refurbishment of the 

Quai Charles de Gaulle. The educational trail (called the ‘Bretillod’) was created by the Rhône 

Alpes ornithological centre and the Rhône Alpes association for the protection of nature under 

the watchful co-ordination of the semi-public company of the Cité Internationale. 

 

− for the extension to the conference centre, inter-professions co-ordination 

(interdisciplinarity) was strongly marked by the procedure put in place by the city of Lyon: the 

marchés de définition31. 

 

 

It should be noted that this project, which brought together so many different trades, a 

multitude of activities and several investors could not have been successful without the close 

collaboration that prevailed between all those gravitating around the project. 

 

                                                           
30 Ibidem. 
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III.3. Adaptability 

III.3.1. A succession of modifications to the project 

 

As outlined in paragraph I.4. The beginnings of the project, a plethora of changes had to 

be brought in over a period of 5 years. 

 Initially based on the idea of renovating the buildings which had once hosted the Foire de 

Lyon, the project was pointed in a different direction in 1989 with the launch of a consultation 

procedure on the basis of a demolition / reconstruction programme. 

 

 

 

 

 

 

 

 

 

 

 

 

 
A series of drawings and sketches for the project (1985, 1989) 
Source : SEM of the Cité Internationale of Lyon. 

 

 

 

 

 

 

 

 

 

 

  

 

Projet on the basis of a 
demolition / reconstruction 
programme in 1989 
Source : SEM of the Cité 
Internationale of Lyon. 
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But the ‘‘new’’ project defined by Renzo Piano also went through several modifications. 

If we look at the case of the Hilton Lyon hotel, the design principle of the public street going 

through the grounds of the hotel was the subject of several consultation phases between the Hilton 

company, the main contractor (Renzo Piano) and the semi-public company of the Cité 

Internationale, responsible for ensuring that the basic principles of the programme were being 

respected32. 

 Also, high rise blocks were initially planned in the development programme as if to put a 

strong marker on the town. But these were never to be constructed. 

 

 Finally, the programme is in perpetual evolution and seems to depend strongly on the 

success of the elements already in place. 

 In this respect, the idea of a 3,000-seater hall for the extension to the conference centre was 

unthinkable just 10 years ago. The success of the existing conference centre and the notoriety 

gained through a succession of major international events (the European G7 summit, etc...), has 

encouraged politicians to set their sights higher with a high capacity hall which could further 

contribute to Lyon’s international vision33. 

 

III.3.2. Modifications brought to the organisational structure 

 

  The organisational structure itself has seen several changes. 

 

  Between 1985 and 1989, the organisation was structured along the lines of a traditional 

development programme : 

− The local authority transferred the land rights to the semi-public company ; 

− The semi-public company completed works on the public spaces and the construction works, 

and then resold the land to a pool of developers ; 

− The co-ordinating architect supervised the works. 

 

                                                           
32 The SEM de la Cité Internationale once again had tricky roles to play: ensuring that the fundamental principles of 
the programme were being respected whilst remaining flexible on certain points so as to allow agreements to be 
reached between the different protagonists. 
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  In 1989, the city of Lyon launched a consultation process for the completion of the 

operation and chose the SARI group in 199034. It then created the SPAICIL which was charged 

with developing the Cité Internationale site using a construction lease signed with the city of Lyon 

in 1993. 

  In parallel, the semi-public company assumed fully its role of steering the operation and 

acting as co-ordinator between the different actors involved. 

 

  In 1998, the SPAICIL decided to renege on its first lease and the urban community of Lyon 

became the developer for the site. 

The company then continued its involvement as a builder only, at the same level as George V 

which belonged to the same group as the SPAICIL35. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
 
 
 
 
 
 

                                                           
34 See paragraph II.3.2 – Financial equilibrium of the operation.  
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Organisation of the different actors in 1998  
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IV. 1999 to 2010: evaluation of the first phase and continuation of the 

programme 
 

IV.1. Evaluation of the first phase of the programme 

IV.1.1. A promising intermediary audit 

 

  The different activity sectors which have been involved in the first tranche of works for the 

construction of blocks for the Cité Internationale report largely satisfactory results in relation to the 

objectives at the outset : 

− the conference centre reported a 34% increase in turnover in 1998 over the previous financial 

year of which one quarter was accounted for by international type events ; 

− the cinema complex reports ever-increasing numbers, with a total of 1.1million cinema-goers in 

1998 ; 

− the four office blocks already in place are fully occupied. 

 

IV.1.2. Evaluation of the working method 

 

  This atypical and complex project organisation seems to have born fruit to the extent that 

the guarantees initially made by the municipality of Lyon and the major development principles 

linked to the programme have been respected. 

  However, no evaluation of the working methods used has to date been carried out. 

 

IV.1.3. Difficulties encountered and the lessons learned 

 

  The completion of the Cité Internationale of Lyon has been a continuous series of 

conflicting obstacles to overcome (regarding the interests of the different investors), which can be 

linked to the economic climate and financial issues, each at any given moment having its impact 

on the development of the project, whether in relation to the programme itself or in the relation to 

the overall organisation of those involved. 
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IV.2. Launch of the design solutions tender procedures (marchés de définition) for 

the extension project to the existing conference centre 

IV.2.1. Objectives of the marché de définition 

 

  The marché de définition must allow the organisers to : 

− ensure urban continuity, between the tranche upstream of the Cité Internationale and the 

existing part ; 

− verify compatibility between the objectives to be achieved and the constraints to be respected in 

terms of technical performance, architectural originality and urban and landscape integration. 

 

  The studies carried out prior to the project concentrated on: 

− the nature, hierarchy and localisation of the different facilities planned as a function of needs, 

existing buildings and the area available, 

− possible synergies in the management of existing and future facilities, 

− access, traffic and parking for the new facilities, 

− choices of technologies, 

− flexibility of the facilities, 

− how the project fits into its environment, 

− the cost of such a programme once it has been decided upon and a study of its feasibility over 

time. 
 

IV.2.2. The scope of the initiative 

 

  The use of the marché de définition mechanism only concerns the area reserved to the 

extension of the conference centre36. 

IV.2.3. Organisation 

 

  For the extension to the conference centre and in agreement with city of Lyon, the SEM de 

la Cité Internationale took it upon itself to channel the ideas of potential candidates. So that it was 

well suited to Lyon and the market targeted, the centre had to be of an amphitheatre type in the 

Gallo Roman tradition, using cutting-edge technologies whilst combining simplicity, modernity, 

conviviality and performance. 
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  Thus, several teams began to work together on different themes: landscape, public spaces, 

transport, conferences, international symposia and associated services. This type of approach fitted 

the bill in terms of the synergies the municipality of Lyon and the semi-public company of the Cité 

Internationale were striving for. 

  Following this brainstorming of ideas, a committee made up of a jury and elected 

representatives, a panel of individuals competent to rule in these matters representatives of the 

client examined the elements of the marché de définition. The municipal council then chose the 

following the candidates for the deal : 

− Renzo Piano Building Workshop, 

− the Viguier team 

− the Tschuni team, 

− the Scali-Domingo team. 

 

  Over a period of 5 months, these four teams of architects, landscapers and programmers 

were pitched against each other for the preparation of proposals for the development of the 

conference concept. 
 

IV.2.4. Results obtained regarding the extension to the conference centre 

 

Fifteen years after carrying of the first architectural, Renzo Piano was once again the victor of the 

marché de définition bidding process, with an extension project which respected the continuity of 

the site from a landscaping point of view. 

 

 

 

 

 

 

 

 

 

 

 
layout plan of the extension project - Photos of the Renzo Piano mock-up 

Source : SEM of the Cité Internationale of Lyon. 
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Model of the extension 
project - Renzo Piano 
Building Workshop. 
 

Source : SEM of the Cité 
Internationale of Lyon. 

 

 

 

 

  Even though the main contractor can be the same for an extension project as for the initial 

project,37 without there having to be a further bidding process, the competitive tendering route was 

adopted. 

  The effect of this was to oblige the winner of the initial project to review his position and 

allow his own project to evolve over time. 

 

 

IV.3. The conditions under which the ZAC was continued 

 

  1999 to 2000 is a key period for the development of the Cité Internationale site. 

 

  Whilst in 1993, the municipality of Grand Lyon had decided to entrust the completion of 

the ZAC of  the Cité Internationale to the SPAICIL, the latter chose to limit its involvement in the 

operation. 

 

  From 1999 to July 2000, the development of the Cité Internationale site was carried out 

directly by Grand Lyon in liaison with the SEM de la Cité Internationale which maintained its 

steering role for the project and was already responsible for the promotion of the land available. 
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  But from the beginning of July 2000, the urban community of Lyon was no longer to act 

as developer; from that time forward, the SEM de la Cité Internationale was to take on this 

additional role. Hence, having acted as the developer's supervisor of works, it now finds itself at 

the helm as far as development is concerned. 

  It will now be responsible for both steering the project, co-ordinating the different actors 

and guaranteeing that the fundamental principles of the project are adhered to, as well as 

developing and taking responsibility for the commercial promotion of the land still available. 

 

  However the SPAICIL has not completely withdrawn from the programme, since it has 

signed a new construction lease for a programme of 20,000 m² of housing, and is also to complete 

two office blocks of around 16,500 m² as part of the first construction lease dated August 6th 1993. 

 

 

IV.4. A public service delegation 

 

The ownership of the present conference centre having been transferred from SPAICIL, the latter 

has designated a private company (SECIL38 SA) for the use of existing and future facilities 

according to a public service delegation imposed by law39. 
 
 

                                                                                                                                                                                              
37 See paragraph IV.2.2 – The scope of the initiative 
38 Société d'Exploitation de la Cité Internationale (Cité Internationale operating company). 
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COST C9 – the Cité Internationale of Lyon 
Organisation of the different actors in 1999 - 2000  
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Organisation of the different actors in july 2000  
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V. Some major dates 
 
1984 
 
 
1985 
 
 
1987 
 
1987 / 1988 
 
End of 1988 
 
April 1989 
 
 
July 1989 
 
 
 
 
Dec. 1989 
 
 
 
Feb. 1990 
 
June 1990 
 
Dec. 1991 
 
Sept 1992 
 
Nov. 1992 
 
 
Aug 1993 
 
 
Sept. 1993 
 
 
Nov. 1993 
 
Sept 1994 
 
Oct. 1994 
 
Dec. 1994 
 
April 1995 

Installation de la Foire Internationale à Eurexpo. La ville de Lyon reprend la gestion 
du site. 
 
Concours pour le choix d’un architecte coordonnataur : Renzo piano est lauréat à 
partir d’une hypothèse de réhabilitation partielle du Grand Palais. 
 
Création de la SEM de la Cité Internationale. 
 
Tests de faisabilité et consultation des promoteurs. 
 
Etude d’une option de reconstruction totale 
 
Demande d’un nouveau parti améliorant l’animation et assurant le financement des 
équipements publics. 
 
Adoption du dernier plan de composition urbaine par la SEM de la Cité 
Internationale, le Conseil Municipal de Lyon et la Communauté Urbaine. 
Lancement d’une consultation pour la réalisation de l’opération. 
Information du public lyonnais. 
 
Examen des propositions présentées par les groupes BOUYGUES, DUMEZ-OGER, 
C3D, SARI et SODECIL. 
Présélection de SARI et BOUYGUES pour affinement de leur dossier. 
 
Choix du groupe SARI par la commission ad hoc. 
 
L’atelier du projet, exposition ouverte au public 
 
Dépôt de la première demande de permis de construire. 
 
Obtention du premier permis de construire 
 
Reprise des engagements de SARI par la SPAICIL (Groupe CGE) et mise au point 
d’une première phase de réalisation 
 
Signature notariée du premier bail à construction entre la Ville de Lyon et la 
SPAICIL 
 
Ouverture du chantier  comprenant le Palais des Congrès, le premier ensemble de 
bureaux et le parking 
 
Ouverture du chantier du Quai Charles de Gaulle. 
 
Début des travaux du Musé d’Art Contemporain. 
 
Inauguration de la première demi-chaussée du Quai Charles de Gaulle. 
 
Fin du gros œuvre du ‘‘PC 5’’ 
 
Ouverture de la deuxième demi-chaussée du Quai Charles de Gaulle et fermeture du 
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 Conclusion 
 

 

 Even though the Cité Internationale de Lyon project has seen numerous controversies in its 

time, it has always enjoyed substantial political backing which has produced the success story which 

seems to be assured today as demonstrated by the different types of activity that have chosen to take 

up residence on the site. 

 

 The SEM de la Cité Internationale has played a leading and crucial role in the completion 

and success of the Cité Internationale of Lyon and seems, as a structure, to be intimately linked to 

the image that the Cité Internationale can project to Europe. 

 As the body responsible for steering the development and co-ordinating the different actors 

involved, it has overseen the development of the project since 1987 and has acted as guarantor of 

the fundamental principals laid down at the outset. Without the presence of a structure such as 

theirs, the project would certainly have been completed but would undoubtedly have had a quite 

different appearance by the end. Its involvement over a period of more than two years has resulted 

in unmitigated success in terms of architectural and urban continuity. 

 

 Finally, the scope of competence of the SEM de la Cité Internationale has increased since it 

took on the development of the site. It now has a major role to play in the next phase of the 

operation: that of a steering, co-ordinating and developing body. It is also responsible for the 

commercial promotion of the land still available. 

 

 But what could the future of a semi-public company such as the SEM de la Cité 

Internationale be ? Would be possible to adapt such a structure to other projects operating on a 

smaller scale ? 
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